



to becoming the extended arm of C-level....







Portfolio Management

Stages and Milestones Management Reporting Risk Management Financial Follow-up Master Planning

Cost Tracking

Ressource Overview Budgetting General Res Allocation Hour Registration

Vendor Management

Procurement Management Contract Management Workorder Management Performance Management

APM

System List Process/App relation Trend Overview Application Reduction

Reporting & KPI's

Management Balance Scorecard / KPI's Benefit Realization Financial Follow Up

Add your own

Design custom processes
Implement it through pure
web based frontend...

No programming involved

Outsourced IT Dev.

Requirements
Releases
Dependencies
Estimates
Status & Collaboration

Benefits Realization

Objectives List Actions versus Goals Performance Overview







Portfolio Management

Stages and Milestones Management Reporting Risk Management Financial Follow-up Master Planning

Cost Tracking

Ressource Overview Budgetting General Res Allocation Hour Registration

Vendor Management

Procurement Management Contract Management Workorder Management Performance Management

APM

System List Process/App relation Trend Overview Application Reduction

Reporting & KPI's

Management Balance Scorecard / KPI's Benefit Realization Financial Follow Up

Add your own

Design custom processes
Implement it through pure
web based frontend...

No programming involved

Outsourced IT Dev.

Requirements
Releases
Dependencies
Estimates
Status & Collaboration

Benefits Realization

Objectives List Actions versus Goals Performance Overview





Governance EA/PMO success?



- "Average lifetime of a PMO/EA ofifce is less than 3 years"
- Limited and late measurement of benefits of EA...
- "Management still receive their overview in Excel..."





Governance EA/PMO success?



An EA Office / PMO that is not resulting in better and **faster** decisions for top management — is an EA/PMO being disbanded... **99**



CIO: What questions do we need to answer first?

What is the trend of applications?

How much are we spending by vendor?

What is less risky to decomission?

How critical is the application to the business?

How do we get the business involved?

How much is the savings potential?



Governance and EA/PMO: A backwards approach?



- 1. Forget the details. Pure 'top-down' approach.
- **2.** Chock Therapy give top managment overivew they did not now they needed or could get. Fast.
- 3. Tool support **very early** (don't wait for the process to be defined)
- **4. Time box** implementation *weeks, not years*
- **5. Benefit Realization first –** not last...







www.ibm/software/rational



















www.ibm/software/rational

© Copyright IBM Corporation 2011. All rights reserved. The information contained in these materials is provided for informational purposes only, and is provided AS IS without warranty of any kind, express or implied. IBM shall not be responsible for any damages arising out of the use of, or otherwise related to, these materials. Nothing contained in these materials is intended to, nor shall have the effect of, creating any warranties or representations from IBM or its suppliers or licensors, or altering the terms and conditions of the applicable license agreement governing the use of IBM software. References in these materials to IBM products, programs, or services do not imply that they will be available in all countries in which IBM operates. Product release dates and/or capabilities referenced in these materials may change at any time at IBM's sole discretion based on market opportunities or other factors, and are not intended to be a commitment to future product or feature availability in any way. IBM, the IBM logo, Rational, the Rational logo, Telelogic, the Telelogic logo, and other IBM products and services are trademarks of the International Business Machines Corporation, in the United States, other countries or both. Other company, product, or service names may be trademarks or service marks of others.