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This guide is delivered subject to the following conditions and restrictions:  
 
 
CONFIDENTIAL - This document contains unpublished, confidential and proprietary information of Dassault 
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This document or any part thereof shall not be reproduced or transferred to other documents or formats, 
disclosed to others or used for any purpose other than that for which it is furnished, without the prior written 
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It shall be returned to Dassault Systèmes upon request. 
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All other trademarks belong to their respective owners. 
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IInnttrroodduuccttiioonn  
 

 
In order to provide an integrated environment to manage Product Development and Project 
Execution for engineering department, a solution based on SMARTEAM WEB EDITOR 
i.e.SmartProject, is provided to all engineers as well as program managers. This tool should 
enable users to attach deliverables to the on-going projects, to visualize project status and 
assign tasks. 
 
SmartProject objectives are: 
 

Support the collaborative management of project data across world wide product 
development teams. 

 Combine all product knowledge like tasks, effort, and deliverables in single 
environment. 

 Manage multiple projects within one environment. 

 Help other teams to measure what should be done. 

Increase product development efficiency. 

 Reduce time and cost. 

 Improve quality of projects. 

Increase the number of successful projects. 

 

The purpose of this document is to help the reader understand how to use the BPA 
SmartProject. 
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11  OOvveerrvviieeww  ooff  SSmmaarrttPPrroojjeecctt  
 

This chapter describes and explains all the functionalities related to SmartProject. 

11..11  SSmmaarrttPPrroojjeecctt  CCoonncceeppttss  

11..11..11  MMaajjoorr  CChhaalllleennggeess  

1. Project and Product are two distinct worlds. 
2. Difficulty in managing the entire product knowledge. 
3. Need to collaborate on multiple projects information. 
4. Need to have reliable information on task progress based on the deliverables. 
5. Need to manage project and task lifecycle. 

11..11..22  PPrroojjeecctt  MMaajjoorr  PPhhaasseess  
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11..11..33  SSmmaarrttPPrroojjeecctt  RRoolleess  IInnttrroodduuccttiioonn  
1. Project Manager: Project Definition, Resource Management and Project Monitoring. 
2. Project Leader: It is specific role just a way to hierarchy assignees. 
3. Team Member: Project Definition and Project Execution. 

11..11..44  SSmmaarrttPPrroojjeecctt  AArrcchhiitteeccttuurree  

1. SmartProject is using some specific classes to store project schedule information: 

 New Super Class: PMS 

 Subclasses under PMS: Schedule, Task, Step 
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2. In order to manage projects, SmartProject is implementing some specific behaviors: 

 New User Interfaces to input project information. 

 New Cockpits for Project Managers and Members. 

 New Monitoring Tools. 

 MS-Project and Excel Import/Export Tool. 

 Special link behavior between Tasks and their Deliverables. 

11..22  SSmmaarrttPPrroojjeecctt  GGeenneerraall  FFeeaattuurreess  

            aanndd  CCoonnffiigguurraattiioonn  

11..22..11  SSyysstteemm  LLooookk  aanndd  FFeeeell  

SmartProject‟s default look & feel is different from SmarTeam Web Editor‟s look & feel. 
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11..22..22  SSmmaarrttPPrroojjeecctt  UUsseerr  AApppplliiccaattiioonn  BBaarr  

SmartProject User application bar includes the below functions. 
 

1. My Tasks: This view shows the list of all the tasks the currently logged in user is 
assigned to. It is also possible to filter the tasks by project. Assignees are able to 
check the status of their tasks and also to update them following their progression. 

 
2. My Projects: This view shows all the projects the currently logged in user is 

responsible for. Project Managers are able to review each project status and perform 
schedule updates etc. 

 

3. Work Calendar: This view shows the global calendar for the company. It displays all 
the working days and days off. Project Manager is able to change the days off 
setting. 

 
4. User Search: This is a search engine useful to retrieve specific users added in the 

PMS groups only and review their individual workload. This tool is aim to be used by 
project managers. 

 
5. Project Search: This is a search engine to retrieve specific projects. Users are then 

able to check status of resulting projects and perform updates (Project Managers 
only). 

 
6. Project Status: This view is useful to display in one screen the progression of 

several projects. 
 

 

11..22..33  SSmmaarrttPPrroojjeecctt  CCoocckkppiitt  
 

SmartProject User application bar includes the below functions. 
 

SmartProject: This view shows three frames at one time. There is My task frame on 
left top. My project and Schedule on the right top.SmartBox frame is at the bottom.  
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WebEditor: This view shows the default (home) screen of SmartProject. 
 
Project Member: It is a cockpit for the logged in user. 
 
Project Manager:  It is a cockpit for Project Manager 
 
 

. 

 

11..33  HHooww  ttoo  CCrreeaattee  aa  NNeeww  PPrroojjeecctt  

11..33..11  TTaasskkss  DDeeffiinniittiioonn  

1. From Scratch: 
a. Directly with Web Editor: By using SmarTeam Web Editor standard operation, 

user can add schedule objects (Schedule, Step and Task classes). 
b. By Using MS Project Import Tool: Define the new WBS with MS-Project. 

 

 Tasks must not be defined at the first level. 

 Dependencies are imported in SmartProject. 

 Assignee information is imported to SmartProject. If Non-existing users will 
be created in ST. 
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 Upon import, a new project named from the filename will be created into 
SmarTeam. 

      
 
 

 

2. By Reusing an Existing Project: 
c. Directly with Web Editor. 

 Create a new Project object. 

 Use WBS Copy tool from the project profile card. Also accessible from 
SmartProject User application bar. From this interface, you can browse the 
existing projects and select the project you want to copy from. 

 If the user also wants to copy Deliverables Structure along with WBS from 
the same source Project then Project Copy tool is the best option. 

 

       
 

d. By Using MS Project Export/Import Tool. 

 Export the project you want to reuse. 

 Modify it with the right tool (Project or Excel). 

 Change its filename into the new project name. 

 Import it into SmarTeam. 
 
 
 
 

11..33..22  PPrroojjeecctt  TTeeaamm  DDeeffiinniittiioonn  

From the project profile card, click on Participant (Also accessible from Smart Project 
toolbar) 
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From this interface, you are able to define the Project Manager, the Project Leader and the 
Team Members for this specific project. 
 

11..33..33  DDeelliivveerraabblleess  SSttrruuccttuurree  CCrreeaattiioonn  

A Deliverable is the result of a task. At first it is empty, and at the task completion it carries 
the result of the task. There are two ways to define the whole document structure for the 
current project (also including non-task-resulting document).  
 

1. From scratch: By using SmarTeam Web Editor standard operations the user can 
create the relevant folders and documents linked to his/her project. 

 
2. By Copying an Existing Structure: From the project profile card, click on 

Documents Copy (Also accessible from Smart Project toolbar). If the user wants to 
copy Deliverables Structure and WBS from the same source Project then Project 
Copy tool is the best option. 

 

 
From this interface, it is possible to browse the existing projects and select the project to 
copy from. Note: Only the meta-data is copied. This is the work of each task assignee to 
create the physical file which is the result for this task (deliverable). 
 
 
 



 

SmartProject – User Guide – V5.8 
Do not reproduce, copy or use without a license from DASSAULT SYSTEMES 

© 2010, DASSAULT SYSTEMES K.K, All Rights Reserved 

13 

11..33..44  DDeeppeennddeennccyy  DDeeffiinniittiioonn  
 

1. Open the Schedule Planning view: 
 

 
 

 
 
From this interface, once tasks have been defined, it is possible finalize the WBS: 

a. Connect Tasks and Deliverables through Link Output. 



 

SmartProject – User Guide – V5.8 
Do not reproduce, copy or use without a license from DASSAULT SYSTEMES 

© 2010, DASSAULT SYSTEMES K.K, All Rights Reserved 

14 

b. Assign Engineers to Tasks through Assign Engineer. 
c. Define dependency between tasks through Precedence. 
d. Set the weight of tasks and deliverables through Weight Setting. 
 
 
 
 
 

 
2. Define the Dependency for the relevant Tasks: 

     Select the task to be updated (“precedence”) 

 

 

11..33..55  TTeeaamm  MMeemmbbeerrss  AAssssiiggnnmmeenntt  

Also defined through the Schedule Planning view (“Assign Engineer”) 
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Define assignee rate for this task. 

 
 

11..33..66  DDeelliivveerraabblleess  LLiinnkkiinngg  

Also defined through the Schedule Planning view (“Link output”) 

 
 

This search engine helps to find the right 
deliverables to be connected to the task 

Deliverable weight is used to calculate 
the task progression, in case of several 
deliverables for one task 

Note: All the documents that are linked to project and 
“Added to Desktop” can be seen in this panel. 
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11..33..77  TTaasskkss  WWeeiigghhtt  SSeettttiinngg  

User must define a weight repartition for all the children at each parent in the WBS. The 
weights are used to calculate project and phase progression and this can be defined 
through the Schedule Planning view (“Weight Setting”). 
 

 
Finally you must define the weights for the top phases 
 
 
After the completion of above these 7 steps, the project schedule is completely defined. 

The next operation depends on customer business processes 
 Notify the assignees with the new schedule. 
 Initiate a process inside SmarTeam to ask the assignees to check the new schedule fits their 

individual workload. 
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11..44  PPrroojjeecctt  EExxeeccuuttiioonn  

11..44..11  TTeeaamm  MMeemmbbeerr  OOppeerraattiioonnss  

1. During the project life, Team Members are usually interacting with the system at two 
specific times. 

a. During the Project Definition, to approve the execution schedule proposed by 
their project managers. 

b. During the Project Execution, to update the system while they are executing 
their tasks. 
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2. Task Execution: 
a. Tasks with deliverables are updated automatically upon release of the linked 

documents. 

 Select the task to be performed. 

 Input the start date and save. 

 Double-click to retrieve the deliverable. 

 Perform the task and release. 

 Upon release, the task progression is updated to 100%. 
b. Tasks with no deliverable linked to it must be updated manually by Team 

Member. 

 The operations needed to perform the task are similar to the previous 
case but this time, the assignee must manually input Progression and 
End Date. 

11..44..22  PPrroojjeecctt  MMaannaaggeerr  OOppeerraattiioonnss  
1. During the project, Project Managers are usually interacting with the system at two 

different times. 
a. During the Project Definition, they define the schedule, propose it to the team 

members and release it. 
b. During the Project Execution, they can use the different tools provided by 

PMS to monitor the project progression Scratch. 

 
2. In order to help Project Managers managing their projects efficiently, SmartProject is 

providing various views.   
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a. Project Status Window. 
 
 
 
 
 
 

 
 

b. WBS Visualization with Gantt Chart 
 

 
 

 
 
c. Critical Path with Pert Chart. 

                 The PERT chart can also be printed using “print” button on the page. 
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d. Resource Workload View. 
This view shows the difference between the assigned workload to users while 
scheduling tasks and the actual workload on the user during completion of the 
tasks assigned. The sum parameter defines the sum of planned days and actual 
working days for a member. 
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e. Deliverables Status View. 
 
 

 
 
 
 
 
 

f. Cost Comparison View. 
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NOTE: After the completion of chapter 1, the user should be aware of all the 
functionalities of SmartProject User application bar. 

 

 

22  PPrreerreeqquuiissiittee  SSeettttiinnggss  ffoorr  NNeeww  PPrroojjeecctt  
 

This chapter explains all the prerequisite Admin Tasks to be performed, related to 
SmartProject, before starting or creating any new Project. 

Note: The below detailed settings are for the scenario that is described in the next 
chapter, which is just a small example to guide the user.  

22..11  UUsseerr  SSeettttiinnggss  
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Launch User Maintenance through Start/Programs/SMARTEAM/Administrative 
Tools/Admin console/User Maintenance and Login. 

        
 

22..11..11  CCrreeaattee  RReellaatteedd  GGrroouuppss  

Click on the Groups button and add the below mentioned three Groups: 
 

    
 

1. Project Manager. 
2. Project Leader. 
3. PMS Engineer. 
 

After completing close the Administrative Groups window. 
 
 
 
 
 
 
 

22..11..22  CCrreeaattee  RReellaatteedd  UUsseerrss  

Click on the Users button. Add the below Users and assign each to the Groups mentioned: 
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1. admin and proj1 to Group Project Manager. 
2. eng1 to Group Project Leader. 
3. eng1 and desi1 to Group PMS Engineer. 
 

After completing close the Users window. 

22..11..33  AAuutthhoorriizzaattiioonn  

Click on the Authorization button. Select the Authorization Groups option. 
 

   
 
First select the Group and the Class from the Class Browser and then give the authorization 
as per the Project requirements. 
 
 
 
 
 
 
 

22..22  WWoorrkk  CCaalleennddaarr  
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Launch SMARTEAM Web Editor through Start/Programs/SMARTEAM/SMARTEAM Web 
Editor Server and Login as admin and select the correct database and Connect. 

    

 
 

From the SmartProject application bar, first click on Work Calendar and then click Delete 
Calendar. For the current year the user needs to define following: 

   

22..22..11  SSeett  tthhee  WWoorrkkiinngg  DDaayyss  aanndd  WWeeeekkeennddss  

Click on the Set 5 days Working button. This will set all Saturdays and Sundays as off and 
will be displayed as highlighted. This can also be set from Set Default Off-Days button. 

   

22..22..22  SSeett  tthhee  CCoommppaannyy  DDaayyss--OOffff  

Click on the Date for which the Company Day-Off is to be defined.  
E.g. Click on 25th December 2006. Set it as full off and give the description and click 
Save. The particular date will be highlighted as shown. 
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Do it for all the dates in which Company Holiday falls for the current year. 
 

22..33  WWoorrkk  FFlloowwss  

The admin need to create the flowcharts, for the defined respective SmartProject 
Processes, for getting the approval from the responsible users. For the SmartProject, by 
default below three processes are defined in the Data Model Designer for which the 
flowcharts will be created as per the Project requirements. 

Launch Flowchart Designer through Start/Programs/SMARTEAM/Administrative 
Tools/Admin Console/Workflow Management. Login as admin and create flowcharts for the 
below processes. 

22..33..11  DDeeffiinnee  PPrroojjeecctt  CCrreeaattiioonn  AApppprroovvaall  

Depending on the users responsible for this process, create the process flowchart with all 
the relevant information.  
After creating a node, right click/double click the node to open properties window and edit 
the properties (Name of node, user assigned to the node etc) by using the tabs (Flow, 
Event and Visual) in the properties window. 
 

                                                       
Save the flowchart and give a name to it. 
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After saving the flowchart, click Process Assignment to assign the flowchart to the Project 
Creation Approval Process. 

   
 

Close this flowchart. 
 
 
 

22..33..22  DDeeffiinnee  PPrroojjeecctt  SScchheedduullee  AApppprroovvaall  
Depending on the users responsible for this process, create the process flowchart with all 
the relevant information. Save the flowchart and give a name to it. 
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After saving the flowchart, click Process Assignment to assign the flowchart to the Project 
Schedule Approval Process. 
 

     
 

Close this flowchart. 

22..33..33  DDeeffiinnee  PPrroojjeecctt  CClloossiinngg  AApppprroovvaall  
Depending on the users responsible for this process, create the process flowchart with all 
the relevant information. Save the flowchart and give a name to it. 
 

    
 
After saving the flowchart, click Process Assignment to assign the flowchart to the Project 
Closing Approval Process. 
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Close this flowchart. 
Exit from the Flowchart Designer. 
 

Note: The flowchart creation will be totally dependent on the Project and will vary from 
project to project, so this will be a part of the settings to be done before starting of any 
Project.  
 
 
 
 
 
 
 
 

22..44  PPrroojjeecctt  TTeemmppllaattee  CCrreeaattiioonn  

22..44..11  PPrroojjeecctt  GGrroouupp  CCrreeaattiioonn  
In SMARTEAM Web Editor, click on Create Object, select Project Group class from the 
Class Browser. Enter the description Project Templates and click Create And Finish. 
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From the Recent Objects list, select and open the Project Templates Project Group.  
 

      
 
 

Perform Add as Child Action on it to create Project Template1 under the Project 
Templates Group. Enter the Description, Start Date and End Date fields. Click Create 
And Finish. 
 

  
 

Similarly also create Template2 under the Project Templates Group. 
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Template1 and Template2 are seen under the Project Templates. 
 

     
 

22..44..22  TTeemmppllaattee  WWBBSS  DDeeffiinniittiioonn  

The user needs to define WBS for both the projects Template1 and Template2. 
 

1. WBS for Template1: 
 
Open the Template1 and perform Create Linked Objects Action on it, select PMS 
Schedule under the PMS tree. 
 

       
 
Enter the Description and the Project ID fields and click Create And Finish. 
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Open the Schedule and perform Update Action on it, click Schedule Planning and 
then select the No. to add the objects under the Schedule. 
 

                                                          
 

 
 
 
First add the Step and enter Task Name, Duration, Plan Start Date and Plan End 
Date fields and click Save. Similarly add Task1 and Task2 under the Step and Task3 
under the Schedule as shown below: 
 

 
 
Close the page and validate OK to Update of Schedule.  
 
2. WBS using Microsoft Project: 
 
Launch Microsoft Project and create WBS in it with all the dependency defined. Save 
and close the file. 
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Launch SmartProjectImportExport.exe and Login. Click Import button from Project. 
 

 
 
 
 

   
 
 
Browse to the location of the file and click Open.  
 

  
 
The file gets imported into SMARTEAM and creates new Project and schedule named 
from the file name. The whole WBS is copied with all the dependencies. 
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22..44..33  TTeemmppllaattee  DDeelliivveerraabbllee  SSttrruuccttuurree  DDeeffiinniittiioonn  
 

1. Deliverable Structure for Template1: 
 

Select and open the Template1 Project and perform Create Linked Objects Action on 
it, select Folder under the Documents tree. 
 

                          
 

 
 
Enter the Description and click OK. 
 

 
 
Open the Folder and perform Add as Child Action on it, select Document, enter the 
Description and click OK. 
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Similarly also create Designer Task Folder under Template1 and Design Doc 
Document under Designer Task. 

 
2. Deliverable Structure for Template2: 
 
Select and open the Template2 Project and click Project Copy, select in Source 
Project, Project Templates and Template1 as shown and click Start. 
 

  
 
Check the results after it is completed: 

 

22..44..44  DDeeppeennddeennccyy  DDeeffiinniittiioonn   
 

1. Defining Dependency for Template1: 

 

Select and open the Task2 of Step, click Precedence Task Setting and select Task1 
and move it to the right pane. Select the Precedence Relation option as per the 
requirement. Click Save and close the web page. 
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Similarly assign Task1 as the Precedence Task for the Task3 also. 
 

 
 
Check the Pert chart to see the dependency flow. Also the user can print the pert chart 
for his perusal. 

 
 
 
 

2. Defining Dependency for Template2: 

 

As the Template2 was imported from the MS Project, all the dependencies, defined in it 
during creation, are also imported into the imported Project. 
 



 

SmartProject – User Guide – V5.8 
Do not reproduce, copy or use without a license from DASSAULT SYSTEMES 

© 2010, DASSAULT SYSTEMES K.K, All Rights Reserved 

37 

 

 

 
 

Check the Pert chart to see the dependency flow. 
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33  EEnndd  UUsseerr  SScceennaarriioo  oonn  SSmmaarrttPPrroojjeecctt  
 

This chapter gives one small example of SmartProject application. 

33..11  EEnndd  UUsseerr  OOppeerraattiioonnss  

33..11..11  PPhhaassee  11::  PPrroojjeecctt  CCrreeaattiioonn  
 

1. Launch SMARTEAM Web Editor. 
2. Log in as admin and connect to the correct database. 
  

           
 

3. Click on Initiate Process from Quick Launch toolbar and start a Project Creation 
Approval process for the need that has been identified. 

 Fill the Importance field as High Importance. 

 Enter the End Time Date. 

 Click Finish. 

 

    
 

4. Click on SmartBox from Quick Launch toolbar and select the process in Inbox. 
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 Switch to Flow Chart tab and view it. 

 Perform Accept Action on it. 
 

     
 

 Enter some comments and validate with ok. 

 Again have a look on Flowchart, it is moved to second node for which user admin is 
only responsible. 

 

     
 

 Again perform Accept on it and validate with ok. 

 Check the Inbox. No process will be displayed for admin user. 
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5. Click Logout. 
6. Log in as proj1 and connect to the correct database. 
 

         
 

 
7. Click on SmartBox from Quick Launch toolbar and select the process in Inbox. 
 

  
 

 Switch to Flow Chart tab and view it. 

 Perform Accept Action on it. 
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 Enter some comments and validate with ok. 
 

 
 

 Check the Inbox. No process will be displayed for proj1 user. 
 

 
 

8. Click Logout. 
 
9. Launch Workflow Manager to view the progress of the process.  

 Search for Project Creation Approval process and view it. 

 All the nodes are displayed as completed. 

 Close the Workflow Manager. 
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10.  Log in as admin into SMARTEAM Web Editor and connect to correct database. 
 

           
 
 

11. Click on Create Object; select Project class from the Class Browser.  
 Enter the Description Test Project, the Start Date and the End Date. 

 Click Create And Finish. 
 

    
 
 

12. Click on Update for Project. 
13. Click on Members button and click Add on Project Manager to assign user proj1 to 

it. 
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  

 Check porj1 is added under Project Manager. 

 Click Save and close it. 

 

 
 

14. Click Logout. 

33..11..22  PPhhaassee  22::  PPrroojjeecctt  DDeeffiinniittiioonn  
 

1. Log in as proj1 and connect to the correct database. 
 

          
 

2. Click on My Projects from SmartProject User application bar, select Test Project 
and click Participant button on its profile card. 
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 Click Add on Project Leader to assign user engi1 to it. 

 Click Add on Participants to assign user desi1 to it. 

 Click Save and close it. 
 

 
 

 
3. Click on Project Copy. 

 Select Project Templates and Template1 for the Source Project. 

 Click Start and validate ok to the completion message. 

 Project Copy tool will do WBS copy + Documents Copy. 
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4. Refresh the page and select Test project Schedule under the Test Project.  

 Click the Pert chart to confirm the copy of the dependency information from 
Template1 and then close it. 

 

      
 

 
 

5. Run the Search for All Projects and select Test Project from the list. 
 View the links for this Project. 

 Expand the Documents to confirm the copy of the Deliverable Structure from 
Template1. 

      
 
 
 

 Click on Engineer Task Folder and perform Add as Child Action on it and select 
Document from the Select Class. 
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 Enter the Description and click Create And Finish.  
 

 
 

 Check the updated Document Structure. 
 

 
 

6. Click on My Projects from the SmartProject User application bar and select Test 
Project from the list. Click Schedule Planning button. 
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 Click LINK OUTPUT button for Task1. Select Engg Doc and move it to the right pane 
and enter the Weight Change. 

             
 

 Click Save and close the page. 
 

 
 
  

 Similarly do it for Task2 and Task3. 
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 Click on Weight Setting button for the parent Test Project. 

 

 
 

 

 Set the Weight for Step and Task3. 

 Save and close the page. 

 

 
 

 Click on Weight Setting button for the child Step. 
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 Set the Weight for Task1 and Task2. 
 

 
 

 Save and close the page. 

 
 Click on Assign Engineer button for Task1 and assign engi1 to it. Also enter the Rate 

value for the user. 

 

 

   
 

 Similarly Assign Engineer engi1 for Task2 and desi1 for Task3. 
 



 

SmartProject – User Guide – V5.8 
Do not reproduce, copy or use without a license from DASSAULT SYSTEMES 

© 2010, DASSAULT SYSTEMES K.K, All Rights Reserved 

50 

 
 

 
 
 
 
 
 
 
 
 
 

7. Search for All Schedules and select Test Project Schedule from the list.  
 

    
 
 

 Perform Check In operation on it and validate it with Run. 
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8. Click on Initiate Process from Quick Launch toolbar and start a Schedule 
Approval process to confirm the Project Definition from the assignees. 

 Fill the Importance field as High Importance. 

 Enter the End Time Date. 

 Click Finish. 

       
 
 
 
 
 
 

9. Click on SmartBox from Quick Launch toolbar and select the process in Inbox. 
 

    
 
 

 Switch to Flow Chart tab and view it. 

 Perform Accept Action on it. 
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 Enter some comments and validate with ok. 

 Check the Inbox. No process will be displayed for admin user. 

 

   
 

10. Click Logout. 
 
11. Log in as engi1 and connect to the correct database. 

 

    
 

12. Click on SmartBox from Quick Launch toolbar and select the process in Inbox 
 

 Switch to Flow Chart tab and view it. 
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 Perform Accept Action on it. 
 

       
 

 Enter some comments and validate with ok. 

 Check the Inbox. No process will be displayed for admin user.  
 

13. Click Logout. 
 
14. Log in as desi1 and connect to the correct database. 
 

 

    
 

 
15. Click on SmartBox from Quick Launch toolbar and select the process in Inbox 
 

 Switch to Flow Chart tab and view it. 
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   Perform Accept Action on it. 

 

 
 Enter some comments and validate with ok. 

 Check the Inbox. No process will be displayed for admin user.  
 

16. Click Logout. 
 
17. Log in as proj1 and connect to the correct database. 

 

    
 

18. Click on SmartBox from Quick Launch toolbar and select the process in Inbox 
 

 Switch to Flow Chart tab and view it. 
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  Perform Accept Action on it. 
 

 
 

 Enter some comments and validate with ok. 

 Check the Inbox. No process will be displayed for admin user. 

 
19. Launch Workflow Manager to view the progress of the process.  

 Search for Schedule Approval process and view it. 

 All the nodes are displayed as completed. 

 Close the Workflow Manager. 

  
 
 

20. Search for All Schedules and select Check In Test Project Schedule from the list.  
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 Perform Release operation on it and validate it with Run. 
 

   
 
 

21. Click Logout. 
 
 
 
 
 
 
 

33..11..33  PPhhaassee  33::  PPrroojjeecctt  EExxeeccuuttiioonn  

 
1. Log in as engi1 and connect to the correct database. 
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2. Click on My Tasks from the SmartProject User application bar. 
Using this page the engineer is able to view today‟s task, Current Week Task, 
Unfinished and All tasks assigned to engi1. 

 

 
 

 Select Task1 of Test Project. 

 Enter the Actual Start Date. 

 Click Save, 
 

    
 

 Double click on the Task1 and navigate to Deliverable Tab. 
 

 
 
 
 
 

 Double click on the Document to view its profile card. Update it to attach a file to it 
through File browser. 
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 Enter the File Type and validate ok. 
 

 
 

 Perform Release operation on it and go back to view My Tasks. 
 

      
 
 

 Upon release, the task progression is automatically updated to 100% and Task1 gets 
removed from the Task list. 

 

 
 
 
 
 
 
 
 
 
 

 Double click on the Task2 and navigate to Precedence Task and check if its 
precedence task is completed or not. 
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 Go back to Task2 and enter the Actual Start Date. 

 After performing the assigned task, enter Progress Ratio manually as there is no 
deliverable to be attached. 

 

 
 

 Save Task2 and check that no Tasks are now assigned for engi1. 
 

 
 

   
 

 Click Logout. 
 

3. Log in as desi1 and connect to the correct database. 
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4. Click on My Tasks from the SmartProject User application bar. 
 Select Task3 of Test Project. 

 Enter the Actual Start Date. 

 Click Save. 
 

 
   

   
 
 

 Double click on the Task3 and navigate to Precedence Task first to check the 
completion of preceding task and then switch to Deliverable Tab. 

 

   
 

 Double click on the Document to view its profile card. Update it to attach a file to it 
through File browser. 

             
 

 Enter the File Type and validate ok. 
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 Perform Release operation on it and go back to view My Tasks. 
 

   
 

 Upon release, the task progression is automatically updated to 100% and Task3 gets 
removed from the Task list. 

 Click Logout. 
 
 
 
 
 
 

5. Log in as proj1 and connect to the correct database. 

         
 

6. Click on Project Status from the SmartProject User application bar. 
 Enter the search criteria for the Project to view. 

 Click Find and view the progress of the Project. 
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7. Click on My Projects from the SmartProject User application bar. 
 Click Gantt chart and Pert chart to view the WBS. 

 

         
 

 
 

 Gantt chart and Compare WBS show Schedule WBS. When any of its Tasks is 
started, Schedule shows Inprogress status bar. Same behavior for Project Status.  

 
 

 Click on Resource to view the Workload. 
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 Click on Deliverables to view its status. 
 

 

 
 

33..11..44  PPhhaassee  44::  PPrroojjeecctt  RReelleeaassee  
 

1. After confirming the Project Completion, click on Initiate Process from Quick 
Launch toolbar and start a Project Closing Approval process to approve the 
Project Release from the decision makers. 

 Fill the Importance field as High Importance. 

 Enter the End Time Date. 

 Click Finish. 

        
 

 Accept the start of the Flowchart and validate with ok. 
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2. Click on SmartBox from Quick Launch toolbar and select the process in Inbox. 
 

    
 
 

 Switch to Flow Chart tab and view it. 

 Perform Accept Action on it and validate with ok. 
 

      
 

 
3. Click Logout. 
4. Log in as admin and connect to the correct database. 

   
 

5. Click on SmartBox from Quick Launch toolbar and select the process in Inbox. 
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 Switch to Flow Chart tab and view it. 

 Perform Accept Action on it and validate with ok. 
 

       
 

6. Click Logout. 
 
7. Launch Workflow Manager to view the progress of the process.  

 Search for Project Closing Approval process and view it. 

 All the nodes are displayed as completed. 
 Close the Workflow Manager. 
 

     
 
After workflow is completed, the Project Manager can close the Project. 
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44  HHeellpp  AAbboouutt  SSmmaarrttPPrroojjeecctt  
 

1. Click on the SmartProject Application bar. 
2. Now click on the About SP9 link. 
 

  

 
          

 
 

    
 
 
 
 
 
 

44  TTrroouubblleesshhoooottiinngg  

44..11..11  IInnccoorrrreecctt  sseeaarrcchh  ssttrriinnggss  
 
The strings with following characters are not accepted as input in SP9 search. 

 „[„ 

 „]‟ 

 „^‟ 
If such a string is entered, it will display a warning message. 
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44..11..22  UUssiinngg  bbuuttttoonnss  oonn  WWeebb  FFoorrmmss  PPrroojjeecctt,,  SScchheedduullee,,  SStteepp  

aanndd  TTaasskk  
 

All the buttons on these web forms are visible only in “Update Mode”. The same cannot be 
used when the object is in “View/Create” mode. 
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