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1 Preface 

This document provides a summary of the important characteristics of the project as 
understood at the end of Defining.  

Its purpose is to: 

• confirm the understanding of the Project charter by the delivery organization 

• provide sufficient information about the solution and approach that the sponsor and 
delivery organization can agree to proceed to the Planning stage 

• provide a framework upon which more detailed plans can be built 

• document the delivery organization’s plans for completing both Defining and 
Planning activities. 

The structure of the Project definition includes the following components: 

• Project objectives 

• Project background 

• Target solution and overall approach 

• Project scope 

• Planning framework 

• Organization 

• Financial 

• Appendix A, B, and C  

2 Project objectives 

Pat Dipesto of the Rest Easy Hotel chain wants to increase the efficiency, profitability, 
and competitiveness of the hotel chain by automating their procedures in each hotel. 
She expects it to: 

• Reduce their costs 

• Improve their image and customer satisfaction rating 

• Improve the sharing of customer data among their hotels so they can better attract 
repeat business and add new business 

• Aid their marketing efforts 

• Raise their occupancy rates 

. 
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3 Project background 

3.1 Business needs and environment 

The Rest Easy Hotel Corporation is a private company with a chain of 20 exclusive 
resort hotels located throughout the world. They plan to increase this number in the 
coming year by adding four hotels. (Those four hotels are not in the scope of this 
project because we do not know when and if they will really be added, so we cannot 
plan for them.) 

 

Today the hotel chain follows a set of standard management and operating procedures 
that are mostly performed manually. Very few hotel and home office procedures are 
automated. Those that are use out-of-date technology. 

 

They expect to see the following improvements as a result of the automation of the 
processes: 

• Reduce their costs 

• Improve their image and customer satisfaction rating 

• Improve the sharing of customer data among their hotels so they can better attract 
repeat business and add new business 

• Aid their marketing efforts 

• Raise their occupancy rates 

 

3.1 Project general scope and plan constraints 

The proposed solution is to install and test an IBM midsize system running an end-to-
end hotel-management system provided by Sleep Away Software Group. The 
subproject that is being addressed by this document is to provide the training for the 
staff for each hotel within one week after the system is installed. 

 

3.2 Solution background  

This subproject is responsible for the creating and delivering of the training of the staff 
for each hotel. That training is required within one week of the system installation for 
each hotel. 

 

3.3 Key requirements  

A key requirement is that training must be delivered for the staff of each hotel within 
one week of the system installation for each hotel. 


