



Re: DPE approval required cut over activity AHM HDC Server AHMAFPS01 

Keith Hanneke to: Jonathan Barrientos Campos

Cc: Chandralekha Chandramohan, Henry Melton, Juan Carlos Linares Orozco

07/21/2016 05:51 AM

I approve.

Thanks.

Keith Hanneke

Delivery Project Executive

IBM Global Technology Services - Infrastructure Services

Office: (720) 396-4970 Cell: (636) 448-4504

Email: khanneke@us.ibm.com

Jonathan Barrientos Campos

Hi Keith We require the DPE approval for the cut over scheduled on July...

07/20/2016 11:14:48 PM

From: Jonathan Barrientos Campos/Costa Rica/IBM
To: Keith Hanneke/St Louis/IBM@IBMUS
Cc: Juan Carlos Linares Orozco/Costa Rica/IBM@IBMCR, Chandralekha Chandramohan/India/IBM@IBMIN, Henry Melton/Costa Mesa/IBM@IBMUS
Date: 07/20/2016 11:14 PM
Subject: DPE approval required cut over activity AHM HDC Server AHMAFPS01

Hi Keith

We require the DPE approval for the cut over scheduled on July 29th starting at 6:00pm PST for server AHMAFPS01. Customer requested this cut over as priority due business requirements. The server will have several reboots during the cut over activity. The activities to perform are data copy, cut over activities, tivoli configuration, and BUR.

Server name:

AHMAFPS01

We need DPE approval as part of all documents required for the ECRS activity. Please let me know if you require additional information.

Jonathan Barrientos Campos
PMO - Costa Rica

PM Honda