= Re: DPE approval required cut over activity AHM HDC Server AHMAFPSO01 | i

u’ Keith Hanneke to: Jonathan Barrientos Campos 07/21/2016 05:51 AM
Cc: Chandralekha Chandramohan, Henry Melton, Juan Carlos Linares Orozco

| approve.

Thanks.
Keith Hanneke
Delivery Project Executive

IBM Global Technology Services - Infrastructure Services
Office: (720) 396-4970  Cell: (636) 448-4504
Email: khanneke @us.ibm.com

Jonathan Barrientos Campos Hi Keith We require the DPE approval for the cut over scheduled on July... 07/20/2016 11:14:48 PM
From: Jonathan Barrientos Campos/Costa Rica/IBM
To: Keith Hanneke/St Louis/IBM@IBMUS
Cc: Juan Carlos Linares Orozco/Costa Rica/IBM@IBMCR, Chandralekha Chandramohan/India/IBM@IBMIN, Henry Melton/Costa
Mesa/IBM@IBMUS
Date: 07/20/2016 11:14 PM
Subject: DPE approval required cut over activity AHM HDC Server AHMAFPSO01
Hi Keith

We require the DPE approval for the cut over scheduled on July 29th starting at 6:00pm PST for server AHMAFPSO01. Customer requested
this cut over as priority due business requirements. The server will have several reboots during the cut over activity. The activities to perform
are data copy, cut over activities, tivoli configuration, and BUR.

Server name:

AHMAFPSO01

We need DPE approval as part of all documents required for the ECRS activity. Please let me know if you require additional information.

Jonathan Barrientos Campos
PMO - Costa Rica



PM Honda



