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disclosed to others or used for any purpose other than that for which it is furnished, without the prior written
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In order to provide an integrated environment to manage Product Development and Project
Execution for engineering department, a solution based on SMARTEAM WEB EDITOR
l.e.SmartProject, is provided to all engineers as well as program managers. This tool should
enable users to attach deliverables to the on-going projects, to visualize project status and

assign tasks.

SmartProject objectives are:

Support the collaborative management of project data across world wide product

development teams.

= Combine all product knowledge like tasks, effort, and deliverables in single

environment.

= Manage multiple projects within one environment.

= Help other teams to measure what should be done.

Increase product development efficiency.

=  Reduce time and cost.
= Improve quality of projects.

Increase the number of successful projects.

The purpose of this document is to help the reader understand how to use the BPA

SmartProject.
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1 Overview of SmartProject

This chapter describes and explains all the functionalities related to SmartProject.

1.1 SmartProject Concepts

1.1.1 Major Challenges

Project and Product are two distinct worlds.

Difficulty in managing the entire product knowledge.

Need to collaborate on multiple projects information.

Need to have reliable information on task progress based on the deliverables.
Need to manage project and task lifecycle.

arwNdE P

1.1.2 Project Major Phases

Project Project Project Execution Project
Inttiation Definition Release

4

Goal: The goal of this phase 15 to, based on external requirement, decide if a new

project will be executed or not, to cover this requirement.

Solution: This 15 pure SmarTeam standard capabilities: company business process
inplementation realized with =T Weorkflow. (For tnstance: ales force starts a new

process which ends as a CC to the new project manager)

Project Project Project Execution Project
Inttiation Definition Release

4

Goal: Bazed on company project templates, define the planning for the new
project. Project managers will collaborate with the engineers to identify their

availability and perform the assignments.

Solution: SmartProject prowides specifics tools and user-interfaces to monitor

existing projects and define the new schedule.
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Project Project Project Execution Project
Inttiation Definition Release

¥

Goal: Project execution itself. The new project 13 executed until the end of the

previously defined schedule.

Solution: SmartProject provides tools and user-interfaces to enable project
automatic progression update from one task to other, and also to monitor in real

time the project completion.

Project Project Project Execution Project

Initiation Definition Release

Goal: Perform final release and close the project to release the resources.

Solution: This 15 SmarTeam standard capabilities: company business process

imnplementation realized with 5T Weorkflow.

1.1.3 SmartProject Roles Introduction

1. Project Manager: Project Definition, Resource Management and Project Monitoring.
2. Project Leader: It is specific role just a way to hierarchy assignees.
3. Team Member: Project Definition and Project Execution.

1.1.4 SmartProject Architecture
1. SmartProject is using some specific classes to store project schedule information:
e New Super Class: PMS
e Subclasses under PMS: Schedule, Task, Step

= BOM White Board
=chedule o Part Instance

"\ = B Products
= &) Admin
Step

= @] PMS

B Schedus
Task / B Task

B Step
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2. In order to manage projects, SmartProject is implementing some specific behaviors:
e New User Interfaces to input project information.

New Cockpits for Project Managers and Members.

New Monitoring Tools.

MS-Project and Excel Import/Export Tool.

Special link behavior between Tasks and their Deliverables.

1.2 SmartProject General Features
and Configuration

1.2.1 System Look and Feel
SmartProject’s default look & feel is different from SmarTeam Web Editor’'s look & feel.

{= SMARTEAM - Web Editor - Windows Internet Explorer,

@r v |§, http: jflocalhastwebEditor] v| "’_ i |Google ||EE|

Wk [@SMARTEAM-Web Editor l_l Z fa - B v [Srpags - @FTooks -

S |@ | |§ | |3| |"*§| ] | ?_EI! | |Q ) m ‘ ']_I )| |Qijl |E | admin ba marte

ENOVIA No leading object...

Home - Web Editor

L= Home - Web Editor

» Quick Search ' Recent Objects

¥ Quick Launc There are no items to display There are no items to display

* Initiate Process
* Create Object
* SmartBox

¥* Favorite Searches

* My Tasks
* My Projects
* Work Calendar

* User Search
* Project Search
* Project Status

|

S N @ 4 Subject/Process Body/Node From Created Received Working Tim:
martProje
5 el ey B 1% PRC-000-009  Start Node 01/15/2009 14:41  01/15/2009 14:41 113 01:14
> Drojact Member -] 1% PRC-000-008  Start Node 01/15/2009 14:39  01/15/2009 14:39 113 01:16
Y — = PRC-000-005 Admin Start Node 01/14/2009 22:11 01/15/2009 14:37 113 01:19
ﬁ PRC-000-004 Admin Start Node 01/14/2009 22:10 01/15/2009 14:35 113 01:20
E 1_‘5.; PRC-000-007 Start Node 01/14/2009 22:14 01/14/2009 22:14 113 17:41
wl2.,
< i | »
'd Local intranst H100% v
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1.2.2 SmartProject User Application Bar
SmartProject User application bar includes the below functions.

1. My Tasks: This view shows the list of all the tasks the currently logged in user is
assigned to. It is also possible to filter the tasks by project. Assignees are able to
check the status of their tasks and also to update them following their progression.

2. My Projects: This view shows all the projects the currently logged in user is
responsible for. Project Managers are able to review each project status and perform
schedule updates etc.

3. Work Calendar: This view shows the global calendar for the company. It displays all
the working days and days off. Project Manager is able to change the days off
setting.

4. User Search: This is a search engine useful to retrieve specific users added in the
PMS groups only and review their individual workload. This tool is aim to be used by
project managers.

5. Project Search: This is a search engine to retrieve specific projects. Users are then
able to check status of resulting projects and perform updates (Project Managers

only).

6. Project Status: This view is useful to display in one screen the progression of
several projects.

1.2.3 SmartProject Cockpit
SmartProject User application bar includes the below functions.

SmartProject: This view shows three frames at one time. There is My task frame on
left top. My project and Schedule on the right top.SmartBox frame is at the bottom.
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DS "@' % '3 "‘;_?J' (2 Ho leading abjact:

ENOVIA

; ) Ij o) | [ ]?l: \ % ( EI admin - 5P9 Database 6 Em;mrﬁ'

2 Initiate Process
> Create Object
? SmartBox

» Favorite Searches

» Favorite Objects

» SmartProject

¥ Cockpits

> SmarProject %

* Web Editor

WebEditor: This view shows the default (home) screen of SmartProject.

2 Project Manager

=]

Bo m

= @ = Subject/Process  Body/Mode  From Created Received working Tima Due Date  MNod ‘
P ;i

2 8
icH

Project Member: It is a cockpit for the logged in user.

Project Manager: It is a cockpit for Project Manager

1.3 How to Create a New Project

1.3.1 Tasks Definition

1. From Scratch:
a. Directly with Web Editor: By using SmarTeam Web Editor standard operation,
user can add schedule objects (Schedule, Step and Task classes).
b. By Using MS Project Import Tool: Define the new WBS with MS-Project.

e Tasks must not be defined at the first level.

e Dependencies are imported in SmartProject.

e Assignee information is imported to SmartProject. If Non-existing users will
be created in ST.

e Upon import, a new project named from the filename will be created into

SmarTeam.
Rttt
(3] Task Mame Duration Start ‘ Finish Dec 10, 08 Dec 17, '06 . — dllLl

[TIF[S[SM[T [W[T[F[S[S[M[T [w — — |

= Phaset 3 days? Thu 12706 Tue 121906 — [ — |
[ task a 2days  Thu 12706 Fri 124506
e task b Jdays Mon 120106 Wed 1201306
=l Phase2 6 days? Tue 1212106 Tue 1219/06
e taskc | ZdaysY Tue 121206 Wed 1241308
task d 4 chays? ) Thu 121406 Tue 121906
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2. By Reusing an Existing Project:
c. Directly with Web Editor.

e Create a new Project object.

e Use WBS Copy tool from the project profile card. Also accessible from
SmartProject User application bar. From this interface, you can browse the
existing projects and select the project you want to copy from.

e |If the user also wants to copy Deliverables Structure along with WBS from
the same source Project then Project Copy tool is the best option.

I —
Source Project

Project Group  [PRI-000-002 , My Projects =l

Project [/ Project1, PRI-000-012 =l

Target Project
Project ID PRJ-000-076

Project Mame  Project Scenario

d. By Using MS Project Export/Import Tool.
e Export the project you want to reuse.
e Modify it with the right tool (Project or Excel).
e Change its filename into the new project name.
e Import it into SmarTeam.

1.3.2 Project Team Definition

From the project profile card, click on Participant (Also accessible from Smart Project
toolbar)

SmartProject — User Guide — V5.7 11
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Prolect Participants Manadgement

Smart Project sUser Project=Praject Paicipants Management

e

Project Manager
Logon ID Mame Title Division Role Skill Group Skill

O prajl Manager, Project . Project Manager

[ admin .PLM Database, Administrator . .Project Manager

Project Leader
Logon ID Mame Title Division Role Skill Group Skill

! engil 1+ Engineer . .Pm]ect Leader . .

Participants
Logon ID Hame Title Division Role Skill Group Skill

™ desit , Designer PM3 Engineer

From this interface, you are able to define the Project Manager, the Project Leader and the
Team Members for this specific project.

1.3.3 Deliverables Structure Creation

A Deliverable is the result of a task. At first it is empty, and at the task completion it carries
the result of the task. There are two ways to define the whole document structure for the
current project (also including non-task-resulting document).

1. From scratch: By using SmarTeam Web Editor standard operations the user can
create the relevant folders and documents linked to his/her project.

2. By Copying an Existing Structure: From the project profile card, click on
Documents Copy (Also accessible from Smart Project toolbar). If the user wants to
copy Deliverables Structure and WBS from the same source Project then Project
Copy tool is the best option.

Proiect Copy
Project =Project Copy
[ &5t §
————S—ssssssssssssssissssy
Project Group  |PRI-00C-O02 , My Frojects =
Project |. / Project1 , PRIO0O0019 =

Project ID FRJ-000-076

Project Mame  Project Scenatio

From this interface, it is possible to browse the existing projects and select the project to
copy from. Note: Only the meta-data is copied. This is the work of each task assignee to
create the physical file which is the result for this task (deliverable).
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1.3.4 Dependency Definition

1. Open the Schedule Planning view:

[ B sruanren webeator-microsat nemetpiporer 5%
Ele Edit VYew Favorites Tools Help | ,ﬁ'
Qeack - O - (& & | Pseadh rFavoites & | (2- fn (2] - [ &

Address IE http:fiocalhost f#ieb dicor [Visws Mainj?vd VID=scn_92f s8bF-b500-427 3-bel1 9-F&7dh1 12351 FC ID=2626010=32394MODE=s0BHNC=TRUERL S¥=1 8L CID=2688L0ID=22 7 | Go | Links **
v £ @ O = 3N\ @ Al admin - SmartProject Demo
psnSaARTEAM i@‘ ‘l"@ ) E*@" "*”gl "g" H | A -:E[ / "‘q/‘ "‘ﬂl Ng 'eadi:g Dth:Ct-‘l- i

‘ User Project
» Quick Search
¥ Quick Launch

* Initiate Process
| » Create Object Project
5 Sma’fa“"‘ =4 Project Scenario ) [«
» Favnrtte SE‘?H:hes ] S
B = [_% Weiant Sefting | 2 W8S Cage Change | (2 Schedule Flanning | | % Resenerste was | [ ¢
e (2 Gantt | [ 56 Revision Compare | T beliverables |
> My Projects
» Work Calendar Schedule ID [prs-001-158
? User Search
> Project Search Revision |
HPrgpetstats Atk hektre: [Protect Scerario
Issue and solution :ﬂ
B plan cherte - web pagepimag 21
[ 2 ouput Report | [« Pert || [ & Resource | [ & GanttBar || { Eclose |
Duration : 11/24/2006 ~ 11/24/2006
Ho. Task Hame Duration Plan Start Date Plan End Date
1 Templatel 164 20061127 2007-05-30
z 01 Task 1 121 20061127 2007-04-17
3 0101: Task 1.1 [ % aupur | resesomnce | [ “ginces |[suproeet] 25 2006-1127 20061231
4 0102: Task 1.2 [ M et ] L"WWM%_” “‘%?&o_ag_a_:'][subprgect_,] 97 2007-01-01 2007-04-18
5 02: Task 2 [ ™ aureur _'][M%mf\'3e ” " EiEineen _”Subpcofect__] 3 2007-04-19  2007-D4-21
& 03 Task 3 [ “”‘opr_m»h] Lﬂfrwmn&;ﬁ;][ "féb_“é_i_r_ra_sa_..l[.svppmmk] 3 2007-04-22 2007-04-24
7 04 step 1 for test 14 Z0070425 20070508
] 0401: Task new 1 [ et _-'][{Receveme ] “&inaar _][S_un?rmez_ct] 14 2007-04-25 2007-05-08
E 05: new step 2 2 20070503 2007-05-30
10 0501 task demo [ M aureur .'I[_Pkmnsocs{” e Einaee r”SubPrc;«_act_] 22 2007-0509  2007-05-30
From this interface, once tasks have been defined, it is possible finalize the WBS:
a. Connect Tasks and Deliverables through Link Output.
b. Assign Engineers to Tasks through Assign Engineer.
c. Define dependency between tasks through Precedence.
d. Set the weight of tasks and deliverables through Weight Setting.
SmartProject — User Guide — V5.7 13
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2. Define the Dependency for the relevant Tasks:
Select the task to be updated (“precedence”)

a Precedence Task -- Web Page Dialog

Precedence Task

Brow =Flan Schedule =Precedence Task

% Change Fletatlon_?] [ Save ] [@‘Cancel.]

Task Name : Task 1.2

Precedence Task :
WBS Code Task Name Precedence nfo

04 step 1 for test
5 0401 Task rew 1
=-4F 05 new stap 2

“.A1s D501 task demo

1.3.5 Team Members Assignment
Also defined through the Schedule Planning view (“Assign Engineer”)

2} Assing Engineer -- Web Page Dialog

21X

sign Enginesr

i_: Change Rate ] [ Bl Save ] [qﬁca,nt:et:]

Task Mame : Task 1.1

Project Participants : Responsible Engineer :
Login Name Title Dept. Login Hame Title Dept. Participation
Py Datobase, || | FEET I T N S T
eng , Engineer
des , Designer

Jile]

SmartProject — User Guide — V5.7
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Define assignee rate for this task.
3 Ratio Change -- Web Page Dialog

| @ ok | [&cancell

[100]

Yalue Range : 1 ~ 100

Please, input participation ratio.

1.3.6 Deliverables Linking

Deliverables

Browsa Object=Plan Schedule =Dieliverables

Task : Task 1.1

Also defined through the Schedule Planning view (“Link output”)

a Deliverables -- Web Page Dialog

[_ % Change ‘Weiaht ] i §9Y§‘.:§ [@-:Canc;etj]

Doc Mo. Weight Rewvision State Description
E‘a DOC-000-051 Task Deliverables A poc-noo-ns2 100 Tew Deliverablel
5] DOC-000-052 Deliverablel
- [51 DOC-000-053 Deliverabls2 . . . ]
100C000-054 Delverabled This search engine helps to find the right
“.[5] DOC-D00-060 Deliverabled

deliverables to be connected to the task

DASSAULT
SYSTEMES

deliverables for one task

Deliverable weight is used to calculate
the task progression, in case of several

2} Weight Change - Web Page Dialog

Weight Chanae

| & ok | [s&cancel

| 100

VYalue Range : 1 ~ 100

Please, input weight ratio.
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1.3.7 Tasks Weight Setting
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User must define a weight repartition for all the children at each parent in the WBS. The
weights are used to calculate project and phase progression and this can be defined

through the Schedule Planning view (“Weight Setting”).

a Set Weight -- Web Page Dialog

Set Weidght

Smart Project sbizer Projer

Humber of Children: 5

SM WES Code : Schedule Hame Duration Weight(%)
1 01 :Task 121 742

2 02:Task?2 3 |1.E=
3 03:Task3 3 |1.a |
4 04 : step 1 fortest 14 IB_E

5 05 new step 2 22 13.5

Finally you must define the weights for the top phases

After the completion of above these 7 steps, the project schedule is completely defined.

The next operation depends on customer business processes
» Notify the assignees with the new schedule.

» Initiate a process inside SmarTeam to ask the assignees to check the new schedule fits their

individual workload.
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Do not reproduce, copy or use without a license from DASSAULT SYSTEMES
© 2009, DASSAULT SYSTEMES K.K, All Rights Reserved

16




1.4

1.4.1

Project Execution

Team Member Operations

1. During the project life, Team Members are usually interacting with the system at two
specific times.
a. During the Project Definition, to approve the execution schedule proposed by
their project managers.
b. During the Project Execution, to update the system while they are executing
their tasks.

2 SMARTLAM - Web Lit

Oteci » O - (1] 2 | Hsowsh iFavertes & | 3x i (3 [

Skdss 35 VIDemgen

2, o8 AmE@Ee @ @@

5
ERARTEARS

Task Attribute
Semart Evcjuct s Tark = Tatk Mirkads

PLAN START DATE 11 f28006
JFLAN END DATL ey
punaTion 2
CTUAL START DATL
JPCTUAL ENDDATE 127472008
FROGRILSS RATIO (LY
ETaTUs Compietion
— ————
i T R Issues & Solutions:

o-da

b e bt £ ey

=

P

DASSAULT
SYSTEMES

s _0—
T T M @ TUrTrT SN
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2. Task Execution:
a. Tasks with deliverables are updated automatically upon release of the linked
documents.
e Select the task to be performed.
e Input the start date and save.
e Double-click to retrieve the deliverable.
e Perform the task and release.
e Upon release, the task progression is updated to 100%.
b. Tasks with no deliverable linked to it must be updated manually by Team
Member.
e The operations needed to perform the task are similar to the previous
case but this time, the assignee must manually input Progression and
End Date.

1.4.2 Project Manager Operations

1. During the project, Project Managers are usually interacting with the system at two
different times.
a. During the Project Definition, they define the schedule, propose it to the team
members and release it.
b. During the Project Execution, they can use the different tools provided by
PMS to monitor the project progression Scratch.

2 >riae tEar = wreb Editor - Demo - Microsoft internet trxplorer g = =
Wi = | &
% [ 5 searc el = =Y
721 htep: £riocalhost fvsebEditor fDef o sci 1
> = = -t -
iy e r w, o, . soct Do

ShrarTEAM

=] B3 o [iinks >
——

NS et =

| raieet =i -}
| [

= T |
ooooooooooo 1| eroectmome:l
o :

Project PL -

l1izamz00e End Date l1rzarz00e

Remark

=]

[ Eene
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2. In order to help Project Managers managing their projects efficiently, SmartProject is

roviding various views.
=& Project Scenario =]

% ‘Weight Sefiing | | 3» WES Code Change | | B Schedule Planning || | % Regenerate WES |

[ & Gantt | [ 5 Revision Compare | [+ Pet | [ & Resource | [ @ Deliverahles |

iProject Scenaricd

Schedule ID lorz_nnt_1e= |

a. Project Status Window.

Proiect Search
L =] Smart Project=Project Search
*» Quick Search

O RraeicTannen

* Initiate Process

> Create Object Project Search :
* SrmartBox _ =
¥ Fawvorite Searches

» Favorite Dbjects Project Search Result :

Project Name: Schedule Name Progress %
> My Tasks C check project LC check praject | % 0 %
ety neve enhancement project  new enhancernent project® A
> work Calendar 3 i
3 (serBazrch est Project 1 Test Project 1 | e
¥ Project Search est Project 2 Test Project 2 ! 0%
Y YT e
> About AGY

* Cockpits

b. WBS Visualization with Gantt Chart

Proiect Schedule Report

Srnart Project =Praject Searchi=Project Schedule Report

[EdLecend] | Rclose |
| << ) 2 EN 2l 5> B o oo W vieeks |
WES E = % Charger StartPlan  End Plan  Start Result End Result
O new enh sch 1 P £/19/2009 £/30/2009 6/23/2009
E101 tack 1 " 60 Engrneer £/23/2000 £/30/2009 6/29/2000
Bl task 2 |0 Engneer /202000 6/20/2000
B3 task 3 ! 0 Engneer £/1%/2009 £/19/2009
Blg task 4 0 Engreer 6/30/2000 6/30/2000

c. Critical Path with Pert Chart.
The PERT chart can also be printed using “print” button on the page.

SmartProject — User Guide — V5.7 19
Do not reproduce, copy or use without a license from DASSAULT SYSTEMES
© 2009, DASSAULT SYSTEMES K.K, All Rights Reserved




DASSAULT
SYSTEMES

2l Pert Chart -- Web Page Dialog |E||X|

' Proiect PERT Report
=Praoject PERT Report
I =y Print I Elclose

2 4 3 o
B o010 0102 i)
i Tazk 1.1 Tazk 1.2 Tazk 3
3 = 3
0z ~ 03
Task 2 Taszk 3

3 Pert Chart -- Web Page Dialog

' Proiect PERT Report =

>Praject PERT Repart

Q 01201 '8 El14El 2 print

Task 1.1 Task 1)
3 &_’ General Dptions|
02

Task 2

Select Printer

.\'—\dd Printer :é Microsoft Office Live
L2 HP LaserJet 2420 - Pyramid Third Floor on filesrvplp <2 Microsoft %PS Docum

Microsaft OFfice Document Image YWriker

2] i | |
Status:  Fieady [ Frint to file
Location:
Comment:
Page Range Q
@l MNumber of copies: n
Selection Current Page

() Pages: Collate Iﬂ

Enter either a single page number or a single
page range. For example, 5-1

L Print J[ Cancel ] Apply

d. Resource Workload View.
This view shows the difference between the assigned workload to users while
scheduling tasks and the actual workload on the user during completion of the
tasks assigned. The sum parameter defines the sum of planned days and actual
working days for a member.
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Proiect Resource Repor

2009
| lser Mame  Lser ID Division Title E
Engineer engil
Designer desil
anager,P..  projl
0.2
ISLIM 0.5

Review OQutputs

Srnart Pr

’ [®]Expant ta Excel ] l B close

No.  Task Name Progress Owner Ourput ID Output Name Output Revision
oon LC task 1 1] [Engineer

oo DOC-000-170 LC check doc 1

ooz LC task 2 1] Engineer

003 LC task 2 1] Designer

f. Cost Comparison View.

Wi it il

| gE.a‘-u!‘l Iu.E.-LeIi | E]rlon]

Task Baine
a0a Tk 1 2000 &0
0 Task 11 1000 o
a0z Tagk 1.2 1000 S0
a0 Task 2 1004 H
004 Task 3 nmo 4200
005 Task 3.1 1o 1m
08 Task 3.1.1 100 Fuii}
(lie8 Task 3.1.2 1000 ]
002 Task 3,13 ) 200
a0a Tak 3131 100 20
010 Tk 31.3.2 5000 a
11 Task 3.2 G009 Failii]
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ril=bemminad

[ve o vaard 1o open ed tave e e 7
E Maare  Ousipadt, e
j Tupste  Microsoft Excal 'Wiorkshaat
From  localost
Dpsry | Save

\okide fies bom tha inbetnet can b usebl, some (e can palenialy
Frstrn o exmpaten. 11 pou do not lius) B mouce. do nol open of
s thia file. What's the sgk?

E stiorosndt fucel - Dutput] §Lals _.jn,l__lx
M) Bl Bt Ve [rest Foat Tools  [als Wewdom  Heb -8 x
Him- 9 B EERH SR N A l
F& - 13
LA B e[ =0 T “E- [ °F | & | -H- | | =

1 Mo Task Mame Hudget | Heal tost =1
2| 0Task1 J0no 200
[ 3 1 Taskid 1000 =00

4 4 Task1.l 1000 =00

8| 3 Task? 1000 anno

8| 4Tesk3 2300 4700

T % Taskid 17010 1700

B 6 Teskail 10010 00

o 7 Task 313 1000 0

18] & Task313 BO0 2600

19 9 Task 3131 1000 2000

13 10 Task 3133 5000 o

13 11| Taskil EO0n 000

11

15|

18 | Ll
17|

18

(71 PR SYEI T -
i s b wySheetl  Sheetz [ Sheats f I4] | E
Peasly 3

NOTE: After the completion of chapter 1, the user should be aware of all the
functionalities of SmartProject User application bar.

2 Prerequisite Settings for New Project

This chapter explains all the prerequisite Admin Tasks to be performed, related to
SmartProject, before starting or creating any new Project.

Note: The below detailed settings are for the scenario that is described in the next
chapter, which is just a small example to guide the user.

2.1 User Settings
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Launch  User Maintenance through  Start/Programs/SMARTEAM/Administrative
Tools/Admin console/User Maintenance and Login.

i User Maintenance [PMS Da... |Z||E”z|

File Security Help

D?S &lm|s|2 S

EnNOVIA

User name: |admin |
Password: | |
Database: | PMS Database 5 ~|

2.1.1 Create Related Groups
Click on the Groups button and add the below mentioned three Groups:

| #g Authorization Groups & = |

Groups ‘ 7§ Authorization Groups |
Admin, Admin Add... I
Docurnents - Librarian. Documents - Librarian —
Parts - Librarian, Parts - Librarian 7
Projects - Wiew Only, Projects - Wiew Only &I
Projects - General User, Projects - General Us G
—_— = 10Up hame Project Managed
— . . Products - Wiew Only, Products - Wiew Only Dielet I
£ User Maintenance [PMS Da... |-_||E”ﬁ| Products - General User, Products - General L s
v - Parts - View Only. Parts - View Only Extemal Name |
file  Security Help Parts - General User. Parts - General User |
< ] | =
& QRL! v |28 o |
| Close I Help [ Apply | Cancel | Help I
,_r Groups | — |

1. Project Manager.
2. Project Leader.
3. PMS Engineer.

After completing close the Administrative Groups window.

2.1.2 Create Related Users
Click on the Users button. Add the below Users and assign each to the Groups mentioned:
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‘) User Details o x ‘
General | Advanced|
Login [sdmi |
o ) ’ L
— = Password [ |
Add... Modify | Delete | Undelete | Copy ‘ First name ‘ |
I Last Name [ |
Groups | Rokes |
Phane I |
User groups ember of
I | [ ccuments - Libranian -~ 3y Fai ‘ |
L : . [ | | Parts - Librarian B
i & User Maintenance [PMS Da... |._||E”Z| Projocts - view Orly N e \ |
y Projects - General User | b
Ble Zecurty Help Products - Yiew Only R ‘ |
Products - General User < Title ‘ |
Parts - View Only
Q m % \/"‘J @ Parts - General User W << ecurity code ‘ |
\Users : [ internal user
=1 % ﬁ oK doply Cancel b |

1. admin and projl to Group Project Manager.
2. engl to Group Project Leader.
3. engl and desil to Group PMS Engineer.

After completing close the Users window.

2.1.3

Authorization

Click on the Authorization button. Select the Authorization Groups option.

‘4’ User Authorization

o x

Closs Tree UserséButhorization groups
=1 ° Class Browser A [ admin Apply
= [ Clases :”9‘1‘
[®] Users e Close.
1 [®] Projects ibit
= B Pats 3 Help
|2l Documents
Flow Process
n @ Users O Autherization gioups O Rloles Set Admin Autherization
@] Baseine
i:;l:.ds | System Operations | User Defined Operations |
% e o 8] PMS New Checkedln  |CheckedOut |Released (A
.. K ~ =} Lind lasses Add =
% User Maintenance [PMS Da... = ||D|r)(| - ‘
A L I I J i Dusaadasslea Update
(g Paiets Projects Ar =
f g 2 Pats Piojects Relat s
File 3ecurity Help S |
o CATIA Design Add as Copy

o0 CATIA Reference Transter Ownership
Assaciate vith Project

& ol CATIA Rule Base . . .
&lals]” —
< | £l 5 i) ” £

o0 CATIAD
o2 CATIA Contextual Share Secured By
futhatization | [ UrsclectAlClasses ] | Ful futhorzaion Claar AonEaon T ——

o PaTls Rac it

First select the Group and the Class from the Class Browser and then give the authorization
as per the Project requirements.

2.2 Work Calendar
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Launch SMARTEAM Web Editor through Start/Programs/SMARTEAM/SMARTEAM Web
Editor Server and Login as admin and select the correct database and Connect.

% 7

ENOVIA

User Name: | |

Password | |

Log-in to last environment.

k

From the SmartProject application bar, first click on Work Calendar and then click Delete
Calendar. For the current year the user needs to define following:

Proiect Work Calendar

*» Faworite Searches Sl ProfectsPraject Work Calendar

» Fawvorite Objects [ 32 30t 5 Davs workina | [ 375t Detautt o1-Days | [Enelafea&&nda\!
n 8 << April2007 >
¥ Smartrrelect R i iE e i = =

* My Tasks
> My Projects
*wark Calendar

> User Search ¢ = e 7
ser Seard
‘_) Warning!! The heliday info of this manth shall be deleted,
* Project Search ¢ Dalte?
* Project Status a ] concel ks 5 7

2.2.1 Set the Working Days and Weekends

Click on the Set 5 days Working button. This will set all Saturdays and Sundays as off and

will be displayed as highlighted. This can also be set from Set Default Off-Days button.

P e e ]

2.2.2 Set the Company Days-Off

Click on the Date for which the Company Day-Off is to be defined.
E.g. Click on 25th December 2006. Set it as full off and give the description and click
Save. The particular date will be highlighted as shown.
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2 o5 [ ful Off =] SgEe . 23
Christmas

Description :
[christrnas]

Do it for all the dates in which Company Holiday falls for the current year.

2.3 Work Flows

The admin need to create the flowcharts, for the defined respective SmartProject
Processes, for getting the approval from the responsible users. For the SmartProject, by
default below three processes are defined in the Data Model Designer for which the
flowcharts will be created as per the Project requirements.

Launch  Flowchart Designer through Start/Programs/SMARTEAM/Administrative
Tools/Admin Console/Workflow Management. Login as admin and create flowcharts for the
below processes.

2.3.1 Define Project Creation Approval

Depending on the users responsible for this process, create the process flowchart with all
the relevant information.

After creating a node, right click/double click the node to open properties window and edit
the properties (Name of node, user assigned to the node etc) by using the tabs (Flow,
Event and Visual) in the properties window.

|n‘! Properties I |

i Flowehart Designer [FMS Database 5] - [Hew Flowehart 1]
T Rl Bk vew wirklw wides el - 5%
|

[ Mew Mode 1 ~|

=LY B2, O, 2oum ot B, 2o 10 3 Flow Ewvents Visual
| Aligrnment alCenterkdiddle
N Auto Size azModutoSize
; Color clSilver
h = Descrption | MHew Mode 1
o Font [Fant...]
=] [ Height L
m Image MHadeD efault ica
S_] Left 308
- Line Style d=Solid
iﬁi P’ p @ Mame ke Mode 1
= T i Accep - Shape spRectE dgeRaized
St Hode Arristrios Project Mansger Endhode T 221
- width 102
< ¥ X

Save the flowchart and give a name to it.
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i;, SaveAs Flowchart

Name
P Document Validation
B0 Engineering Change
TP New Part Development

<l

Description Supervisor
Document Y alidation admin
Engineering Change: admin
MNew Part Development admin

¥

Flowschart name

Project Creation Approvsl

Save |
Cancel

SN
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After saving the flowchart, click Process Assignment to assign the flowchart to the Project
Creation Approval Process.

lEE?gFll:utlwl:hart Designer -

[Project Creation Approval]

File Edt Wiew | WorkFlow Windows  Help

sN=1=0]

Responses

e e

‘ P Process Assignment

i

Pracess Classes
New Part Davelopment
Engineering Changs

Fequest For Qutation
Diocument Validation

Reject

R
Jig

Start Accept
Maode

Accept | Project

drnikistrat

Close this flowchart.

2.3.2

Accept

End
Node

Proje
Sche:
Project Closing Appraval

Assign...

Define Project Schedule Approval

Depending on the users responsible for this process, create the process flowchart with all
the relevant information. Save the flowchart and give a name to it.

7 Mowchart Gesigner - [Project Schedule Approval]

151
PP Bl [ Yew Worlfow Wiedow o e
DEeEdE sb@i 1|0 a afo: E|
et R
P
: 4
L |
- il.:u — J_lé'_
- ~—
_fﬁ.(,‘f ";‘\“x e
= T i
3 S — b
st~ " bl - Endtisde| |
i s
) p —
Dt
Pyl
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~ig SaveAs Flowchart

Marne
B Docurnent Validation
!ﬂ Engineering Change
FHMew Part Development
:'D Project Creation &pproval

2

Description

Drocurnent YW alidation

E ngineering Change
Mew Part D evelopment
Project Creation Appraswal

Supervisor
adriin
admir
adriin
admir

| =

Flowchart name

| Project kchedule Approval

SmartProject — User Guide — V5.7

© 2009, DASSAULT SYSTEMES K.K, All Rights Reserved

27




2

SSAULT
SYSTEMES

After saving the flowchart, click Process Assignment to assign the flowchart to the Project
Schedule Approval Process.

i=n=3"1xl

3 Flowchart Designer - [Project Schedule Appraval]

%) Fle Edt Yiew | Workflon Wi

7 Process Assignment

x|

Project
Mariager

Close this flowchart.

2.3.3

Process Classes

Mew Part Development
Engineering Change
Request For HQuotation
Diocument ' alidation
Project Creation Approval

Schedule Approval
Project Clozing Approval

Come |

Help ]

Define Project Closing Approval

Depending on the users responsible for this process, create the process flowchart with all
the relevant information. Save the flowchart and give a name to it.

JRIaTEY
g Ele Edit iew Workflow Windows Help —18]x|
EE IR A N E N
-
=
4
B i
&
. (=]
| - i @ |
Start Accept Praject coept . coept End —
Mode Manager e Hode i
.
*
q DI
Y.

&

~§ Save As Flowchart x |
Mame Drescription Supervizor
B9 Documert Y alidation Document ¥ alidation admin
:’” Engineering Change Engineering Change admin
rn Mew Part Development Mew Part Development admin
rn Froject Creation Approval — Project Creation Approval admin
rn Froject Schedule Approval Project Schedule Approval admin

Flowchart name

| Praject Clozsing Appraval

Cancel

Help

oy
| »

After saving the flowchart, click Process Assignment to assign the flowchart to the Project
Closing Approval Process.
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7§ Process Assignment x |

Process Classes Aszsign...

MNew Part Development
Engineering Change
- o Request For Quotation

IEEEFIl:I\l\llchart Designer - [Project Closing Approval] = Ellll goc.:umecnl\fﬁ\idiion |
File Edit ‘iew ’W ‘windows  Help =1 S[DPLECt realion Approva
I O = n @ | Responses... Q 5% -
B —— ocess Assignment. .. —
LY
— =
= =S o o 8
3 i i o |5
Start Accept Project Accept X Accept End
Mode M anager | el Mode =
i o
= a
i
| ...
N
y L #
| 4

Close this flowchart.
Exit from the Flowchart Designer.

Note: The flowchart creation will be totally dependent on the Project and will vary from

project to project, so this will be a part of the settings to be done before starting of any
Project.

2.4 Project Template Creation

2.4.1 Project Group Creation

In SMARTEAM Web Editor, click on Create Object, select Project Group class from the
Class Browser. Enter the description Project Templates and click Create And Finish.

o w0l X
33 Ql.lil:k Saarch Create ohject - Step 10f3 I:.e.::nt:':rmcp )
=] Classes hrowser Project Group
w U =11 =] Classes & e
[ e B users Dol 1
* Initiate Process @  Projects oatots
oy ] Parts [PRuREE ]
*iCreate Obisdk ] Documents : i
# [B] poM White Poard
>
SrnartBox [E2] Products
- . Rgmaks
¥ Faworite Searches 3 g :Sﬂg‘“
- - ] FIMEA. L !
¥ Faworite Dbjects . Tyt Pt
=] Control Plan = Bystaem Information +
N @ Crested by
¥ SmartProject 4 Gage e B ™
] Master Mpdned by
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From the Recent Objects list,

All Projects

All Prajects

My Projects
Project Templates
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select and open the Project Templates Project Group.

Group
web Edito
Edit

Filter

X o e G [ F X 2] (e X B D > S e

Navigate General Wiews

= [= aad

Systemn Information
Project Group
Id FPRJ-000-055

Description [Project Templates
Froject

Code

Project ‘ ‘

Notes

cope

Related Objects g

There are no items to display  emarks

[ Template Project

Perform Add as Child Action on it to create Project Templatel under the Project

Templates Group. Enter the
And Finish.

Description, Start Date and End Date fields. Click Create

Project
» E

Group
dit

Filter SEn

E_‘I Initiste Process
&= Link object

I Add as child

E‘f—;‘ Addd as copy

2 Creste linked object -
B4 Assign Users

Display attributes

4

- Add child to

Pro.

Edit

Project

Created objects

There are no items to display

= General
Froject
Id

|PRJ-DOD-058

Drescription [Template11

[ Mermbers | [ Project Copy |

Start D ate
Start End
Project Code |:
Project Scope S December 2007
Sun Mon Tue Wed Thu Fri Sat
25 26 27 28 29 30 i
2 3 <+ = B ra a8
o i0 i1 iz 13 14 is
Fiemarks 1o 17 i8 i9 20 21 22
23 24 25 26 27 28 29
30 31 i 2 3 4+ a5

= General
Project
Id

|PRJ-000-058

D escription |Temp|ate‘|‘|

[ hMembers J [ Froject Copy J
Start Date [12m7 /2007 L= A
Start End [1207 /2007 g2l i

Froject Code |

Froject Scope

Femarks
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Templatel and Template2 are seen under the Project Templates.

All Projects

All Prajects

Actions |Se|ect

p =" 5

® [ [~ i} My Projects
2 [ [~ i1 Project Templates

0 [~ i Templatel

s [ i Templatez

2.4.2 Template WBS Definition
The user needs to define WBS for both the projects Templatel and TemplateZ2.

1. WBS for Templatel:

Open the Templatel and perform Create Linked Objects Action on it, select PMS
Schedule under the PMS tree.

Create linked ob]ects to: Temﬁlatel new
— E] Classes browser
earch Results
enth Resis =] Classes
Nevigste ~ Edt  General = lUsers
i B 5 e wBih=3de | Projects
[ dlass s Dekte Systern Information Hates = Parts
0 El Infite Process eet = Documents
Bl et FRED # %y Baseline
B 'G\u" Addes cony crption |Profect =] Products
ST Wembers Projet Co H % Admin
i .
& Assitn Users = E PrS
ok (el )07
0 L Oyt @ @ Schedule
T SelEd 1ADA0
0 0 wmeg = B Task
Y Propet
T 1 #  step
Related Objects f Pt
[] tlass State Description Socpe
0 O hyproecs & a i

Enter the Description and the Project ID fields and click Create And Finish.
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= General *
Schedule

1=} [PMS-000-434  Revision l—
State [

Descii ptian [

Term o

Progress o

Plan Start [ PlanEnd l—
Fresult Start [ ResukEnda [
Project ID [ ® Retpmsic [ =@
= Additional . *

lssue_ Solution

RD_Director_Comments ‘ ‘

a&u

SYSJ’EMES

Open the Schedule and perform Update Action on it, click Schedule Planning and

then select the No. to add the objects under the Schedule.

(o] 3¢
< MY 28
Se 'ﬂ‘Ch Results Additional Systam Information

2 Sesrch> S=arch Rasults

P po— Schedule

ervigete enerdl
< S o [PMs006427  Rewision
P R usdee I e
[ class g 3% Delete Description [Template
I 1 Initiste Process [weight Setting | [ Change WES Code |
== Link object ey Bl

Frogess [0

PR fdd as child

_[£] Displey sttributes
sl ASCH

oooooOom
i s e s

Task Name Duration Plan Start Date Plan End Date

No.
- Schedule we'sﬂvms ﬂ 2006-11-27

Plan Start  [11/27/2006 Plan End 12/07/2006
FHF add a5 col
1L [B%7 Hesd 12/31/9999 Result End
Fih Creste linked okject -
@ ! Proiect ID [TemplateT Bl RefPMSID [ =]

First add the Step and enter Task Name, Duration, Plan Start Date and Plan End
Date fields and click Save. Similarly add Task1l and Task2 under the Step and Task3

under the Schedule as shown below:

Ho. Task Name Duration Plan Start Date Plan End Date

1 Templatel g 2006-11-27
2 01: STEP 5 261127

3 0101: Taskl [ M o rur ][“ECEDE"DE H i aen ][Subproject l 5 2006-11-27

0102: Task2 [ e ][PRECEDE"CE H b ][SUbProjec:t l 1 Z006-12-04

—

Close the page and validate OK to Update of Schedule.

2. WBS using Microsoft Project:

2006-12-06

2006-12-06

2006-12-01

2006-12-04

Launch Microsoft Project and create WBS in it with all the dependency defined. Save

and close the file.
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& |Taskname | Durstion Start | Finish  |Predece Dec 10, '06 Dec 17, '06
[TIF[s[sm]T [w[T[F[s[sM][T in
1 £l Phaset ddays? Thu127W6 Tue 121906 -
2 |E tazk a 2days  Thu 12706 Fri 127806
3 | task b Fdays| Man 1201106 Wed 121 306 2
4 El Phase2 6days? Tue 1242106 Tue 121906 —
5 M= task © 2days? | Tue 1212006 Wed 1211306 2
& | task d 4 days? | Thu 120406 Tue 124506 5

SN
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Launch SmartProjectimportExport.exe and Login. Click Import button from Project.

IE admin Console

adrinistrative Tools

fi

=# Authentication Manager Dacurnentation 4
IEl Zopy Tool Mapping Ukility |'_;—gﬁ) on-line Help
_'1 Database Connection Manager % SmarkBox
[:] Export #g SmarTeam
[ Import SMARTEAM - Web Editor Server  #
T+ SMARTEAM Data Model Designer SMARTEAM - Briefcase v
Dk SMARTEAM Data Maodel Documentation ‘Wizard
@ SMARTEAM Syskermn Configuration Editor
ﬁ SMARTEAM - Web Editor Data Model Wizard
[:] SmarktProject InporkExpork

D W Excel Project

Irpiort | et
Pasward I— Export | Exp@( |

oK | Cancel | |

Browse to the location of the file and click Open.

Loak ir: [ (B} Deshtop B F=d=

S 8 1 port /Export

My Documents
4 My Computer
iy Netwark Places

Emel

Impaort |

Export |

1-Phazel
1.74azk a
1.24azk b
1.3Phases

File niame; Jash_Test.men =l
Files of type: [MSFrofect Files 4|

1.3 task o
1.3.2-task d

Open

Cancel

The file gets imported into SMARTEAM and creates new Project and schedule named

from the file name. The whole WBS is copied with all the dependencies.
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2.4.3 Template Deliverable Structure Definition
1. Deliverable Structure for Templatel:

Select and open the Templatel Project and perform Create Linked Objects Action on
it, select Folder under the Documents tree.

Create linked objects to: Templatel_

= Classes browser
=] Classes

Search Results | Users
Seaich Rasulis ] Projects
Naviate: Ecit General
B G e =FLeae @  Parts
[ class 53X Delete system Information Hotes e Documents
0 l;_l Iriiate Process Jjact s . £ CATIA
| n
Bl e kot [FRIT0050 H Document
E r‘:;? A 85 copy cription Ilee:l I+ Fo I er
SR e # @ soikvorks
- ign Lsers m I
SISO = Baseline
] Display strbutes
0 , e — m ] Products
0 s g | #H 5 Admin
3 [me 3 Code = @ PMS
Related Objects Bkt
[] class State Description S°%P2
O G My Projects ‘ ¢ | 3

Enter the Description and click OK.

= General +
Folder

Id |poc-ooo-142

Description IEngineerTaskj

Camments | ‘

Related Fart Id | [} |

= gystem Information +
Created by

Creation Date | EI

Open the Folder and perform Add as Child Action on it, select Document, enter the
Description and click OK.
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= General
Add child to: DOC-000-142 Fold...
CATIA Drawing Documem
CATIA Part
n . i pocone4 Revisign|
: CATIA Other
Hovigle Gl Vi X
i i “;\;Sw B Design Table Stafe | Phase
B e Rl EED DoeLrment
= — Documert Type
SR ™ SRR Falder General W
) e Fol "3 Solidworks Part
older = ; ; .
it = SolidWorks Drawing Description [éccument1
v I DOC- 42 " Solidworks assembly
e, Destoin [Foerl Fgisstats EATIA SREEERE Pert
Swtecn gt ) e CATIA Standard Product Carmments
D et ot Cormerts el r_a wing
Solidwaorks Standard Part Pelated Part Id
Per i

Similarly also create Designer Task Folder under Templatel and Design Doc
Document under Designer Task.

2. Deliverable Structure for Template2:

Select and open the Template2 Project and click Project Copy, select in Source
Project, Project Templates and Templatel as shown and click Start.

Systern Infarmation Motes
PFOJGCT Project Cony
Id [PRJ-000-08 ol opy
Description |Temp|ate2 ‘
(] (P

Project Group ‘ PRI-000-001 , Project Terplates b ‘

StattDate 124202007 Project \ .| Templatel | PRI000-022
StatEnd 1201952007

Target Project Microsoft Internet Explorer ‘

Project | k ProjectlD  PRU-000-056 2) vttt ) ——
Code \:) ill you start to copy previous project's structure:
ProjectName  Template2
a T cancel
Feo | =

Check the results after it is completed:

2.4.4 Dependency Definition

1. Defining Dependency for Templatel:

Select and open the Task2 of Step, click Precedence Task Setting and select Taskl
and move it to the right pane. Select the Precedence Relation option as per the
requirement. Click Save and close the web page.
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Additional Systern Information Composition

Task

D PrS-000-433 Revision

State New e R

Descrptin [Task2 Task Name : Task2 2 Prexcden e Relobion — Wel Page Diokg

- - o Precedence Relation
[Remeve Ouwutl [ Aszsign Engineer I Precedence Task Semngl WHS : Al Precadince Tak,
WS Code [0102 k Er @ o on_| [ghcancel
01 STEP

Weight E‘ Qﬁ - & Fg At Preceding \ Taskcan o Start)

Tem @ [nRORL ekt  "FF . Aty Preceding Task finishes, Subseauerd Task can firishes (Finish ba Finishy®

Progiess l:l @ 01102 Task2  "B2 . Ater Preceding Task slarts, Subsequent Task can start {Start b Starty

@ 02 Task3  "BF  Aflor Proceding Task sbarts, Subsequent Task can finish (Star s Finishi®
Plan Start [12/13/2007 Plan End 12n472007
Task Name : Task2

WEBS : Precedence Task :

=& |W'BS Code Task Hame Precedence info

(45 01 STER
LW 101 Taskd]

s 01102 Taskz
------ @ 02 Task3

Similarly assign Task1l as the Precedence Task for the Task3 also.

[';Change Helation] [ Bl Save ] [@Cance

Task Name : Task3

WHS : Precedence Task :
=- @ WBS Code Task Mame Precedence hfo
EI ﬂ§ 01 STER
AN 101 Taskl
& 01102 Task2
LA 02 Task3

Check the Pert chart to see the dependency flow. Also the user can print the pert chart
for his perusal.

2} Pert Chart -- Web Page Dialog

Proiect PERT Report

Srnart Project=User Project=Flan Schedule=Project PERT Repart

2 Pert Chart - Web Page Diabg

4 e - Tt 0T Rapavt
Task 141 Task 12 TESkﬁ
2 it || | Helose

Task 2 Tas‘k 3

2. Defining Dependency for Template2:

As the Template2 was imported from the MS Project, all the dependencies, defined in it
during creation, are also imported into the imported Project.
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Task Name : Task b
WEBS : Precedence Task :
-7 WEBS Code Task Name
148 01 Praset. Boo
b 0101 Task a
b 01102 Task b
=44 011103 Phase2
A 01110301 task
405 0111021110302 Task d
Task Name : task c
WHS : Precedence Task:
=& WES Code Task Name
£ D1 Phaset Boo b
A 01102 Task b
E¥4 011103 Phase2
40 01110301 task
X 0111031110302 Task d
Task Name : Task d
WHS : Precedence Task :
= =] WES Code Task Mame
E-4§ 01 Phasel
A 0101 Task a
4 01102 Task b
=44 011103 Phase2
A% 01110301 task c
A% 0111031110302 Task d
Check the Pert chart to see the dependency flow.
. N 2 o N 2 N 4 o N D N
E’ task a B task c task d B
3 Ea 0
taskh =
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3 End User Scenario on SmartProject

This chapter gives one small example of SmartProject application.

3.1 End User Operations

3.1.1 Phase 1: Project Creation

1. Launch SMARTEAM Web Editor.
2. Login as admin and connect to the correct database.

2 £

oy
DENOVIA {S e
EnNOVIA
User Name: | |
Password | |

Log-in to last environment.

Select database

T |

3. Click on Initiate Process from Quick Launch toolbar and start a Project Creation
Approval process for the need that has been identified.
e Fill the Importance field as High Importance.
e Enter the End Time Date.

e Click Finish.
E General +
Project Creation Approval
Name |PRC 000002 |
. T Diegoripti
[T Flow process pien | |
P has been initiated
IChUUSE search =l D£ Genera' Process Pracess Status
v Mew Part DEUE|meEI"It Impartance Hiagh mportance [}
é_‘;ﬂ Engineering Change End Time 1241142007 22
L e Raunen g1 Request For Quotation & System Information u
7 : @ pocurent Yalidation Cieated by
> Create Object R . Creation Date l:ll@
= #% Project Process
* SrnartBox i
B z z Modified by:
» Favorite Searches ¥ Project Creation Approwvat - ‘
bif Last madification date and time |:|E|
» Favorite Objects = Schedule Approval
: : Comment and Notification
» SmartProject 88 Project Closing approval —

4. Click on SmartBox from Quick Launch toolbar and select the process in Inbox.
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S
Eatllich Seaich SmartBox
| ¥ QuickLaunch —  §  orssox
f:tttopbjd Je EIFEIEIEIENES
ETE $ cmartsos - admin {2 Items, 1 Urread)
» Favorite Searches © Inboy 0 & & @ I subject/Process BodyMode  From Created
» Favorite Objects SE”t ltems 0 V%  [Corc-oon-nnz | Aministrator StartNode 12/10/2007 1

¥ SmartProject

M peleted Items

Cormplete [ 1% PRC-0DD-001  Start 11/28/2006 15:

e Switch to Flow Chart tab and view it.
e Perform Accept Action on it.

Gensral System Information Hotes attached Objects Tasks History FlowChart

PRC-000
Legend >
sm
Mavigate Edit ‘Warkflowy Fitter Wiews General
& m D,Q 3; [ﬁﬁ Decline @ (==
=
=[] il lﬂ Capture General 3
foa Rejectto start Legend
Feed A

A @

Accept Aooe
Pt
Start Node: A e e End Mode

e Enter some comments and validate with ok.

e Again have a look on Flowchart, it is moved to second node for which user admin is
only responsible.

PRC-000-001

Insert comment. Click OK ta confirm,

Comrment

Lecepted — gEel

3 - L)
Accet Aocept - Aocept
ke End Node

& Start Hode Administalor e
¥ send e-mail notification %
e Again perform Accept on it and validate with ok.
e Check the Inbox. No process will be displayed for admin user.
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SmartBox

Srnatthox

=12

® SmartBox - admin {0 Items, O Unread)
B Inbox There are no items to display
& cent Items

i complete

B4 Deleted Items

5. Click Logout.
6. Login as projl and connect to the correct database.

2 P
S
‘%vovm
5 -
et ! DENOVJA

a Select database

7. Click on SmartBox from Quick Launch toolbar and select the process in Inbox.

? Quick Search

* Initiate Process
> Craate Object i

Je BEEEEEE

SmartBox

¥ Favorite Searches ||
» E — I ® Smartaoy - projl {11terms, 1 Unread)
avwor L=
d © 1nbo O & 8 @ I subject/rocess Body/Node From Created

L

» SmartProject
martrrees & Sent itams O4% PRC-000-002  Project Manager Aministrator 12/10/2007
> Cockpits iB Complete gl

& Nelatad Ttams

e Switch to Flow Chart tab and view it.
e Perform Accept Action on it.

SmartProject — User Guide — V5.7
Do not reproduce, copy or use without a license from DASSAULT SYSTEMES
© 2009, DASSAULT SYSTEMES K.K, All Rights Reserved

DASSAULT
SYSTEMES

40




Mavigate Eciit Wiarkflow Fitter Yiews General

g & E % E-:-II Decline ? (==
ERm L 19 Capture General g
Yo Reject to start Legend
Rlejec @ ACC
L
- - L nt 8 e
Satho A P o Endiiade

e Enter some comments and validate with ok.

PRC-000-008

Insert comment. Chk OF to confirm,
(=

Acoepred by Project Hanager -

¥ Send e-mal notincation

e Check the Inbox. No process will be displayed for projl user.

SmartBox
Smartbox
Je L= R
@ Srnarteoy - projl (0 Items, 0 Unread)
Inbox There are no items to display

s Sent Items
& complete
8 peleted Items

8. Click Logout.

9. Launch Workflow Manager to view the progress of the process.
e Search for Project Creation Approval process and view it.
e All the nodes are displayed as completed.
e Close the Workflow Manager.
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74 Search by Attribute
Search class
B ﬁ Clazs Browser
E Elasses ProileCard Links Notes Tasks History | Flowchart
= (8] Flow Process ,
Beneral Frocess I Search process by attriute
Reec:
[=1 %] Project Pracess Fle Heb
Project Creation Approval
Schedule Approval Class |Name |Imp0rlance |TimeLimit ‘State |Ereated by ‘PmcessStatus ‘
b Project Closing Approval W _mnenmc s a F ; o
1 - (] atmin, A Pocess has ende - PU — Im e
[ Adin Pt Narsger
Upen

10. Log in as admin into SMARTEAM Web Editor and connect to correct database.
2 e
S
ENOVIA
?S <«
ENOVIA

User Name: |admin| |

T
Password | 3 |

Log-in to last environment. select database

s Databace 5 v ()

11.Click on Create Object; select Project class from the Class Browser.
e Enter the Description Test Project, the Start Date and the End Date.
e Click Create And Finish.

reate object

Create object

crete chect (v || %

Zaluick Saarch, 4 . 3 &' Classes browser
o - Create object - = General &
* Initiate Process - ) tearg )
3 ; = 3 Projects Id |PRJ-000.065
Create Object =] Classes browser N 5
> SrartBox = Classas - p:gjs; _Gmup Description |Tesl_Fm|ecﬂ
- =] ﬁ Users 5
*» F te 5 hi
avori earches 3 @ Projects 3 Rarts [Memhers] [ Project Copy J
** Fawvorite Objects E Project El Documents D ‘ l@
» SmartProject # P Project Group # gy Baseline
# £ Parts ¥  Products StartEnd l@
» Cockpits ] Documents % Admin Drminb e : |

12.Click on Members button and click Add on Project Manager to assign user projl to
it.
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AT
General System Infarmation Hotes

Froject Search Result
Id |PrU-000-058
Deseription ITeslPrmect_ﬂlZD? [ [E] Saue ] [ EE'DSE ] Lugun ID NamE

i ] ot |

SFO , pro
StatDate 1271172007 P ——————— 2 o Pro)
Sitend 1218007 l 9P _Add I ] Delete I I pm Manager, Project
Pefel | Skill ™ admin FLM Diakabase, Adrminiskrakar
°

e Check porjl is added under Project Manager.
e Click Save and close it.

Project Manager b add il Delete
Logon ID Mame Title Division Role Skill Group Skill
[ projl 5 projl

PMS Engineer

Project Leader b 4dd iij Delete

Logon ID Mame Title Division Role Skill Group Skill

Participants . b add B il Delete .

Logon ID Mame Title Division Role Skill Group Skill

13.Click Logout.
3.1.2 Phase 2: Project Definition

1. Login as projl and connect to the correct database.

> = 2 e
2§ovr/\ DENOV!A

-
Log-in to last environment. 3 Select database

PMis Database 5 v ([

2. Click on My Projects from SmartProject User application bar, select Test Project
and click Participant button on its profile card.

¥ Favorite Searches

———— Project Basic Info

| ¥ SmartProject | ’ £ Padticipant ] [ WB3 Copy l ’ & Documents Copy Hﬁiject Copy l

* My Tasks .
m Project 1D PRJ-000-158

*»wark Calendar
* Usar Saarch

Project Name |Test Proiect |
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e Click Add on Project Leader to assign user engil to it.
e Click Add on Participants to assign user desil to it.
e Click Save and close it.

Project Manager
Logon ID Hame Title Division Role Skill Group Skill

- projl » projl Project Manager

Project Leader _
Logon ID Hame Title Division Role Skill Group Skill

- engil » Enginzer PM3 Enginesr

Participants _
Logon ID Hame Title Division Role Skill Group Skill

™ desit » Designer PM3 Engineer

3. Click on Project Copy.
e Select Project Templates and Templatel for the Source Project.
e Click Start and validate ok to the completion message.
e Project Copy tool will do WBS copy + Documents Copy.

Project

w7

Project Basic Info

[ €2 Participant ] [ WES Copy ] [ & Documents Copy H@ijectCow ]

Project ID PRI-000-058

Project No |pR1-000-058 |
Project Name |Test Proiect |
Start Date 1201142007 |End Date 12/18/2007

[ | 7

Proiect Copy

Smart Praject =User Project =Project Copy

FET

Source Project
Project Group | PRJ-000-001 , Project Tamplates v|
Project [ { Ternplata1 , PRI-000-022 V|

Target Project

xl
Project ID PR.J-000-058 A T —
pleted,

Project Mame  TestProject 11-12-07 [}\

4. Refresh the page and select Test project Schedule under the Test Project.

e Click the Pert chart to confirm the copy of the dependency information from
Templatel and then close it.
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.
Project Schedule

=-&F Test Project
] Test Projec

[ % weiant Settina | [ =2 weS Code Chanse | [ @

’ Gantt ] ’ ab Revision Compare ] & Pert

e Tazki B

5. Run the Search for All Projects and select Test Project from the list.

e View the links for this Project.

DASSAULT
SYSTEMES

e Expand the Documents to confirm the copy of the Deliverable Structure from

Templatel.

E DOC-000-245  Engg Doc

Display attributes

Solidwaorks Part

I Search Actions |Se|ect j
Search Yiew IDesktop Objects j
: <4 =
Saved Search * G % 2o
[] class state Description =2 T [ 1 Test Project
I Search name = Template 1 5 [0 @ I DOC-000-346  Designer Task
[T all Documents = Froject =l E DOC-000-347  Design Doc
[T all Projects g Templatel_new = # I DOC-000-244 Engineer Task
Templatez . L
= - -
[T all Schedules o Test Project r El DoC-000-345  Engg Doc
e Click on Engineer Task Folder and perform Add as Child Action on it and select
Document from the Select Class.
Search> 4
Mavigate Exdlit Fitter General
& o e update = )
B &l|3¢ Dolete & CATIA Drawing
+ B 1 Initiste Process elive Eg:l CaTIA Part
S = e—— 7 &1 CATIA Product
_ T —— B caTis Other
#s i DOC-000-346  Designer Task Etl-i: : B Desi ahle
= Acd i
El DOC-000-347  Design Doc @Cred :
= i1 DOC-000-344 Engineer Task 95 Delete ink g Folder

SolidWwaorks Drawing

Enter the Description and click Create And Finish.
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VI %
=l General +

Document
Id [Doc-no0-160 Rievizion |

State l Phase | v

Document Type | General v|

Description I

Comments

Felated Fart Id | |

T -

e Check the updated Document Structure.

Actions |SEIec:t ﬂ

Yiew |Desktnp Chjects j

=7

DOC-000-345  Designer Task

E Dpoc-000-247  Design Doc
DOC-000-344  Engineer Task

(1 DoC-000-249  Test Project D
E poc-000-345  Engg Doc

6. Click on My Projects from the SmartProject User application bar and select Test
Project from the list. Click Schedule Planning button.

¥ Quick Search
* Quick Launch
*» Faworite Searchaes

* Faworite Objects
| o o e
>y Tasks e [ ——
My Projects prDiE'l:'t & Test Project 2 Project Schedule
= -4 Test Project
o] alendar AT [ % Weiaht Setting ] [23 WES Code Change ] & Schedule Plannina [}| % Resenerate WES

>
5 :Ise-r cSte:rch h E%i quf Drﬂ'h:lrf [ Gantt ] [ ab Revision Compare ] [ + Pert ] { & Resource J I [ Deliverables ]
roje earcl

¥ Project Status __ T

» Cockpits = e ] R I

Schedule ID |pras-01-298

e Click LINK OUTPUT button for Taskl. Select Engg Doc and move it to the right pane
and enter the Weight Change.
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Task Name

1 Test Project

z 01 5STER

=] Documents Weiaht Chanae
. LNk -
3 0101: Taskl 15343 DOC-000-344 Engineer Task tFr ject=A
4 01102: Task2 [ | B
;] -.[5] DOC-000-348 Test Project Docurment
5 02: Task3

E@ DOC-000-346 Designer Task

...[5] DOC-000-347 Design Doc

e Click Save and close the page.

[ % hange Weight ] l [E] Save ] Iq@ccancell

5] Dacuments Doc Ho. Weight Revision State Description
1523 DOC-000-344 Enginesr Task R T
- 1B {ule] I

. [21D0C-000-249 Test Praject Document
[y DOC-000-346 Designer Task
- [51 DOC-000-347 Design Doc

e Similarly do it for Task2 and Task3.

[ % Change ‘Weiaht ] [ [F] Save ] [%Cancel]

=[] Documents Doc Ho. Weight Revision State Description
43 DOC-000-344 Engineer Task [ TR I
- -[51 DOC-000-345 Engg Doc

N E| 348 Test
-3 DOC-000-346 Designer Task

----- [5] DOC-000-347 Design Doc

[ % Change Weight ] [ [F] Save ] [%Cancel]

=151 Documents

Doc No.
(=43 DOC-000-344 Engineer Task

[3] DOC-000-345 Engg Dot

Weight Revision State

oo ||

Description
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e Click on Weight Setting button for the parent Test Project.
Project Name : Test Project
No. Task Hame
1 Test Project e e
2 01: STEF e e
3 0101: Taskl [ M R HP"ECEDE“GE ” B T ”SU|3F'|'UJ"3C:t l
4 01102: Task2 [ M*%areur || rrecenance || *@8nees | SubProiect]
= 02; Task3 [ M e ”PRECEDE“CE ][ e n ”SUbPI’DjECT l
e Set the Weight for Step and Task3.
e Save and close the page.
i nitialize ] ’ = Equalize ] [ () Differentiate based on duration l Save ’ [ close ]
Parent : Test Project
Number of Children : 2
SH WBS Code : Name Duration Weight{%a)
1 01:5TEP 2 70.0
2 02:Task3 1 30.0
e Click on Weight Setting button for the child Step.
Project Name : Test Project
Mo Task Name
1 Test Project
z 01; 5TEP
i 0101: Taskl l % qureur HPREGEDEHGE ][ i eer. [ SUDPTOIBCT
4 01102; Task2 (2% gureur | [rrosnaes |[ 388 ess | [SubProiect ]
3 02 Task3 l M e HPRECEDE"CE ” i ean “SUDPro]ect]
e Set the Weight for Taskl and Task2.
’ Initialize ] ’ = Equalise ] [EI Differentiate based on duration l ’ Save ’ [ close ]
Number of Children : 2
SH WEBS Code : Name: Duration Weight{%a)
1 0101 : Taskl g IBD.EI
2 01102 : Task2 1 20.0
e Save and close the page.
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e Click on Assign Engineer button for Taskl and assign engil to it. Also enter the Rate
value for the user.

Project Name : Test Project

Na. Task Name
1 Test Project
2 0L STER e e

3 0101; Task1 (2™ gureur | [rrsosnanes || a8 cen | [SubProiect]
=
4 01102: Task2 [H™qurpur | [rresensnce || Fitinesn || Subbrosct
5 02: Task3 [ ' g HPRE“DE"GE ][ i een ”SubProiect]
2l

© Enginesr

[ s change Rate| [ [ save | [e&cancel 73 Ratio Change - Weh P3
Ratio Change
Project Participants : Responsible Engineer :
Login Hame Title Dept Ren Login Name Title Dept participation
sin L Dstabese, I = I ™
(TR = I N I
desit , Designer

e Similarly Assign Engineer engil for Task2 and desil for Task3.

2} Assing Engineer - Web Page Dialog

Assian Enaineer
g =l ! =Fla

nark

[:Change Flate] [ [E] Save ] [%Cancell

Project Participants : Responsible Engineer :

Login Mame Title Dept Ren Login Hame Title Dept participation

adin P Databace, Enineer [ R T
o Legree ||| |

desil , Designer

3 Assing Engineer -- Web Page Dialog

Assian Enaineer
r P

[kChange Hate] [ Save ] [Q{:"Cancell

Project Participants : Responsible Engineer :

Login Hame Title Dept Ren Login Hame Title Dept participation

sdrin PLM Databasz, d & desi Designer N I T

, Engineer
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7. Search for All Schedules and select Test Project Schedule from the list.

Search Results

Search>Search Results

Saved Search
.|

actions |Se|ect

[T Search name
[T all Documents L
= -
M _all Project =+ [E:.. hlﬂ
I | &l Schedules N 1 0O Test Project

e Perform Check In operation on it and validate it with Run.

Life Cycle

Search*Search Results=Check In

Search Results

Search=Search Results

|Se|ect j
=2 I @0EB Test Project
® T =0OE o2 Task3
2  fOes o1 sTER

Actions |Se|ect

% G il

r i A Test Project

8. Click on Initiate Process from Quick Launch toolbar and start a Schedule
Approval process to confirm the Project Definition from the assignees.
e Fill the Importance field as High Importance.
e Enter the End Time Date.

e Click Finish.
* Initiate Process
: Insert process information - step 2 of 2
¥ Quick Search
= General
3 Schedule Appraval
Marne |PRC-000-010
= e Flow Process p— |
3 ] = 8 General Process
Create Ob_'lEEt L W Bart D | ; Process Status Frocess has been initiated
aw Part Developmen
* SrnartBox i‘iﬂ Engineering Change Importance IHigh importance vl
¥ Faworite Searches i3 Request For Quotation End Time [1a730:2007 g2
3 N | Document validation E system Information
¥* Faworite Objects 5 8 Project Process Created by proil proji
" n - E . . Creation Date 03/21/2007 19.23 g2
SITIEI'tPI'D]EEt l::u S Modified by: projl praojl
b EDE'{P“E ,::ﬂ Pruject CIDsing Approval Last modification date and time IDE:‘ZUZDDNS 23@
3

9. Click on SmartBox from Quick Launch toolbar and select the process in Inbox.
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¥ Quick Search

Quick Laund]

* Initiate Process
¥ Create Ohject

3 Faworite Searches

SmartBox

SmartBox

=12
® Smarteox - projl 3 Items, 1 Unread)
E Inbox [ M B E subject/Process

Sent Items ﬁ' ﬁ PRC-000-010
s Complete

¥ Faworite Objects

¥ SmartProject

S

¥ Cockpits o ! PRC-000-008
B3 peleted Items % &
e Switch to Flow Chart tab and view it.
e Perform Accept Action on it.
vigate Edit Warkflowe Fitker
{ s 1 |ﬁ h 3‘; [ﬁﬁ Decline ‘
III7 ¥ D;‘: i I;‘zz Capture
= Engiaer I\,_H %¢ Refectto start
/@ ;:&L\\“‘x F]y @Accep_t
a?:lgh‘-«‘_ " s - EndHode ccept
ATk /,,,{
~
K
Hoped

e Enter some comments and validate with ok.
e Check the Inbox. No process will be displayed for admin user.

4] PRC-000-010

Insert comment, Click OK to canfirm,

SmartBox
Comment SmartBox
Accepted for initiating — E e
® Smartpox - projl ({0 Items, O Unread)
T Inbox There are no items to display
& sent Items

2 complete
[ send e-mail notification & Deleted Items

10.Click Logout.

11.Log in as engil and connect to the correct database.
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: -
D B S,
ENOVIA ENOWVIA
Username:fengl | Select database
Log-in to last database. l m m

12.Click on SmartBox from Quick Launch toolbar and select the process in Inbox

e Switch to Flow Chart tab and view it.

*» Quick Search

* Initiate Process

* Create Object % g

M ® Smarteox - engil (1 Items, 1 Unread)
Sabazodte Searches B Inboy r ¢ ® B I subject/Process
* Favorite Dbjects = Sent Items O @ PRC-000-010

*» SmartProject

2 camplete

raaliais
B4 Deleted Items

*» Cockpits

e Perform Accept Action on it.

PRC-000-005
S ar

jate Edlit Workflowe Fitter Views General
%0, 5% BT vecine [R=ar=3r e
i 2119 Capture jon Notes Attached Objects Tasks History FlowChart

fe Reject 1o start
@ sccet R

[Accept

} Fieieet
xp\

m £

s ovject

are no iterns o

coepl

e

e Enter some comments and validate with ok.
e Check the Inbox. No process will be displayed for admin user.

13.Click Logout.

14.Log in as desil and connect to the correct database.
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z i
ENOVIA -
ENOVVIA
Username: [dest |
Password:
Select database
[ Logein o Last database,

Pris Detabase s v I K

15.Click on SmartBox from Quick Launch toolbar and select the process in Inbox

e Switch to Flow Chart tab and view it.

SmartBox

SrnattBox

¥ Quick Search

¥ Quick Launch

* Initiate Process
ect

=12

® Smartbox - desil (1 Items, 1 Unread)

B Inbox r ¢t E % F Subject/Process

SRt O & PRC-000-010
2B Complete o

¥ Deleted Items

* SrnartBosx

** Faworite Searches

* Fawvorite Objects

¥ SmartProject

*» Cockpits

o Perform Accept Action on it.

Fitter Wigws General
8RS &y
v Ea 19 Capture
% Rejectto start

(7) Accet

Reject

MowNede T
/‘CCBDt/

| =] ﬁ
7

e are no items to
Acce]

e Enter some comments and validate with ok.
e Check the Inbox. No process will be displayed for admin user.

16.Click Logout.

17.Log in as projl and connect to the correct database.
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- -
sNOVIA Ernrovira
User name: [pro)l
Passwords [ ]
1 Log-in to last dak ; Select database
| PM=E Database 5 ~| Connec v

S

18.Click on SmartBox from Quick Launch toolbar and select the process in Inbox

e Switch to Flow Chart tab and view it.

¥ Quick Search

‘
* Initiate Process
¥ Create Ohject

SmartBox

SmartBox

fomarie ] =¢
¥ Faworite Searches ® Smartbox - projl {1 Items, 1 Unread)
» Favorite Dbjects © Inbox r ' B ¢ E Subject/Process
» SmartProject © sent Items | = PRC-000-010

2 complete

ceidiin
B4 peleted Items

¥ Cockpits

o Perform Accept Action on it.

PRC-000-004 - i

SmartBox> PRC-000-004

sigate: Edt Workflow Fitter Wigws General
LB % 5 By ooaie Rl B
AE L 19 Captures
4 Refect to start
@m i Reject

Mew Node 1
eept xﬁ\
] @ ﬁ ;

e |

< are no itzms o - Newhode 3
Accé] Sept

Nouboe? |

e Enter some comments and validate with ok.
e Check the Inbox. No process will be displayed for admin user.

19.Launch Workflow Manager to view the progress of the process.
e Search for Schedule Approval process and view it.
e All the nodes are displayed as completed.
e Close the Workflow Manager.
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Fie Hep
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B ﬁ Class Browser

= @)l Classes Clss

‘Name ‘\mpnrtance ‘T\mz\.mt ‘Stat_e ‘Deatedby ‘PmcessStatus ‘

1= @ Flow Process |
General Process
1=/ (8] Project Process
Project Creation Appraval
Schedule Approval
Project Closing Approval

Saved Search
|

Search name

all Docurments
All Projects
All Schedules

i i i

L]

& pofl, Paect Process s flowing

PR
b

Open
Delee Permanently
Tertingte

Reasgn...

G Praperty

Search Results

Search>Search Results

Actions |Se|ect

| B hila
r 1 =

Test Project

i e oe )
[ o oormaie i P | Lo | N | Tk ot
[ | s | Tk b |

e Perform Release operation on it and validate it with Run.

LifeCycle Filter

E Copy file @ &

K Check in
3¢ Check out
1%‘; Release

#R Mew release %
B Obsolete

4 Uniio check out

21.Click Logout.

WiBwE

Life Cycle

Search>Search Results=Rele

Release

ase

|Se|ect j
= [ HEBE Test Project
® T @EE 02 Taska
B [C @EE o1 sTEP

Actions |Se|ect
%6 ik
r i1 &
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3.1.3 Phase 3: Project Execution

1. Login as engil and connect to the correct database.

55 :
ENOVIA
P
EMNOWVIA
User Name: |eng\1| k. |
|
Password | |
Log-in to last environment. | Select database

- (s Dtmbase s ] K

S

2. Click on My Tasks from the SmartProject User application bar.
Using this page the engineer is able to view today’s task, Current Week Task,
Unfinished and All tasks assigned to engil.

Thursday, June 19, 2008

Eladmin View Today's tasks View This week's tasks Unfinished Tasks all Tasks

BS Codde Rati Diate Actual Bl D icipation Ratio D i Diate PL

e Select Taskl of Test Project.
e Enter the Actual Start Date.
e Click Save,

Thursday, March 22, 2007

0 =8 engl View not completed tasks
H A7 Progect2 WEBSCork  TaskMame .
est C
est Project QR0 fet hikstares
My Tasks . 0102 Task 2 Hot Started o

* My Projects

¥ Wark Calendar
¥ Uszer Search

¥ Project Search
* Project S5tatus

e Double click on the Taskl and navigate to Deliverable Tab.

Task Attribute

Smart Project=Task =Task Attribute

Deliverables

Doc Ho. Weight Revision
8 poc-o00-311 100
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e Double click on the Document to view its profile card. Update it to attach a file to it
through File browser.

-ch Results

Search Reszults
Mavigste Ecit General

¥ H# updaie
& 3 Delete [%

S T ——
[T e Tt Dot 1t
ot Tt s

b1 initiste Process

= [ Link ohisct gl | Test Provect Document bt
—Qge . = File Info
O B 7% ~ddaschid Fio T
= ile Type
O = |_5HF Add as copy e I = |
O B ;ﬁl Create linked okject File Name I
O B L[] pisplay stiributes F"- W Fa [ =l ﬁ |
O H= "] ASCH Directory | Fies ol . o0 Fiea -] _l

e Enter the File Type and validate ok.

El File Info
File Type
File Mame
C:HEngg Doc.bet Browse...
Directory |CW

o Perform Release operation on it and go back to view My Tasks.

Document - senera

ocurment
Mavigate Edit LifeCycle Filter
B F o Ry copytie .
i =) M Check in
r ™
r 0 = Te g Check out 3
+}-- D @ 3 o1
% Releaze D
Release
*P hlew releaze
B Cbsolste
i
44 Undo check out k ISElECt j
o M ©el® Doc-000-311 Engg Doc

e Upon release, the task progression is automatically updated to 100% and Taskl gets
removed from the Task list.

. View not completed tasks _

IR WBSCode  TaskName Saus |

@ Test Project

® 0102 Task 2 Mok Skarted)
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e Double click on the Task2 and navigate to Precedence Task and check if its
precedence task is completed or not.

Task Attribute

Smart Project =Task =Task Attribute

Precedence Task

Task Name Precedence nfo Pian Start Date Ptan End Date Duration Progress Hatio

|E'I:II:IE--1 1-27 Z006-11-28

e Go back to Task2 and enter the Actual Start Date.
o After performing the assigned task, enter Progress Ratio manually as there is no
deliverable to be attached.

U W e ot compteted s IR
&7 Progect2 WESCode  TaskName i Date  ActualEndDate ichati
@5 Test Projact . \E‘ v I 5| E‘

T atericker — Web Page D1

Tuelay e
March 2007
Sun Man Tue Wed Thu Fri Sat

12 3
4 5 6 7 8 9 W
1 12 13 14 18 16 17
R L I R
3 X7 B2DANAN

e Save Task2 and check that no Tasks are now assigned for engil.

Task

Srmart Project=Task

=ngil i g
=8 ' View not completed tasks _ Thursday, March 22, 2007

4 Projectz
s ke Segm e o o I
i & Test Project — . View not completed tasks

* @ 35K 2 & projectz WWES Code Task Name Stdtus Progress R

& Test Project

e Click Logout.

3. Login as desil and connect to the correct database.
2 e
E‘EOVIA
7 -
S

ENOVIA

User name:
Password: [ %] Select database

Log-in to last database.

Connect
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4. Click on My Tasks from the SmartProject User application bar.
o Select Task3 of Test Project.
e Enter the Actual Start Date.
e Click Save.

= desil View not completed tasks

- & Projectz WBSCode  TaskName Stats  ProgessRatio  AcalStartDate  ActalEndDate

* My Projects
* wark Calendar

e Double click on the Task3 and navigate to Precedence Task first to check the
completion of preceding task and then switch to Deliverable Tab.

Precedence Task Deliverables

Task Name Precedence infio

e Double click on the Document to view its profile card. Update it to attach a file to it
through File browser.

h Results
h

ch Fesults

T 2ix

Mevigate Ecit Genersl P
AENIE S e . P | R e——
5 3 Delete € | ket
Dase  lind -
= > 1 Initiste Process — i]::f;‘o:mwmmww
L Tert Cocument.
[ B == Linkobject L -::_r:;w .
kil | 1t ot st 1
O BB 7% addaschid = File Info I —
O B 7;15.? Add a5 copy File Type | j
[0 BB L% creste linked okject )
File Mame ¢
[0 B L[E] oisplay stiributes [ EECE| Fie pame: [T - @
O E L ASCH Directory [ LT R ] = »I
e Enter the File Type and validate ok.
El File Info
IAllS Uipe IGeneraI j
File Name
ICWDesign Doctxt
Directory Jem

o Perform Release operation on it and go back to view My Tasks.

Document - General v
rocurment
Mavigate Edit LifeCycle Filter
B o 3-8y copyfie ]
= B Check in
= O = Ty Check out 3
[0 B
q%} Releaze D
'*"E Mew release
Release
(¥ Obsolete
)
44 Undo check out o
n}
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e Upon release, the task progression is automatically updated to 100% and Task3 gets
removed from the Task list.

e Click Logout.

5. Login as projl and connect to the correct database.
7 -
s - 2S5

P, ENOWVIA

User name:
e —

[Z] Log-in to last database.
[ Log-in to last database. PMS Database 5 i

6. Click on Project Status from the SmartProject User application bar.
e Enter the search criteria for the Project to view.
e Click Find and view the progress of the Project.

Project Search

Select database

» Quick Search Project No: I
| > Quick Launch Project Name:  [Test Project
# Favorite Searches
— OEM: Al 2
* Faworite Objects
>
Wy Tl Pragress Status [Al |
* My Projects
> wark Calendar Project Search Result
* User Saarch

5 5 Project Mame Frogress
Test Project e
» Cockpits | —

7. Click on My Projects from the SmartProject User application bar.
e Click Gantt chart and Pert chart to view the WBS.

*» Quick Search

*» Quick Launch

¥ Favorite Searches

* Favorite Dbjects X
; Project Schedule

3 Mu Tashk % ‘Weiaht Sefting ] ’ E
My Projects

e ! E) Gantt || 46 Revision ¢ Project Schedule
* Wiark Calendar

> User Search Schedule ID " [ % wejaht Setting ] [::1 WEBS Code Chanae ] 5

* Project Search I

Revision
* Project Status

=] Ganit 2B Bevision Compare Pert
» Cockpits Schedule Name ITest Fri ’ . ] ’ ab P ] [ =

e Click on Resource to view the Workload.
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2006
ser Mame  User ID Divisiar Title 1
Engineer  engil —
Project Schedule Desi oeil
[ % Weight Sefting | [ 22 WES Code Change || | EjSehaduass | % Regenerate wes | =aaner = T
Lim i

(2 Gantt | [ 5 Revision campare | [+ Pert JJ[ ¢ Resource | | @ Deliverables |

e Click on Deliverables to view its status.

Schedule Planning ] [‘«5 Regenerate WBS ] |

’ ¢ Resource ] ’ E Deliverables ]

Output

Mo. Task Hame Output ID Output Ho Output Hame

nan STEP 1

no1 Task 1 DOC-000-311 DOoC-000-311 Engg Doc

noz Task 2 DOC-000-312 DOC-000-312 Test Project Document
no3 Task 3 DOC-000-313 DOC-000-313 Design Doc

3.14 Phase 4: Project Release

1. After confirming the Project Completion, click on Initiate Process from Quick
Launch toolbar and start a Project Closing Approval process to approve the
Project Release from the decision makers.

e Fill the Importance field as High Importance.
e Enter the End Time Date.

e Click Finish.
Process
Initiat
#» Quick Search =N | Insert process information - step 2 of 2
¥, Flow Process = corral
o o
= &% General Process Project Closing Approval
W' Mew Part Development Name [PRCooooiz
¥ Create Objeck 42 Engineering Change Deescription [ -
* SrartBox g REqUESt For Quotation Process Status Process has been initiated
B Document Yalidation Importance High importance -
¥ Faworite Searches ﬂ )
= o# Project Process End Tinz _ #
¥ Faworite Objects . . £l System Information
1 E;‘,n Project Creation Approwval Created by: prol proil
¥ SmartProject Dﬁ Schedule Apprcn.ral Creation Date 0372172007 22.36 g2
e Project Closing Approva R P
¥ Cockpits Ll 1 2000 E Last modification date and tme  [03/21/2007 22.36 @2

e Accept the start of the Flowchart and validate with ok.
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: PRC-000-006
3 % G pecins RS
1%, Capture «stern Information  Mates  Attached Objscts  Tasks Histary
%4 Rejectto start
GEEE]
Accept
2. Click on SmartBox from Quick Launch toolbar and select the process in Inbox.
*» Quick Search P
¥ quic Launch SmartBox
» Initiate Process Sty
> Create Object E 9
. ® SmartBox - proji (1 Items, 1 Unread)
» F ite 5
one meares B Inbox r ' B ¢ & subject/Process
¥ Faworite Objects @ Sent Tt
— e Q!B PRC-000-012
. . B Complete .
Cockeits %3 paleted Itams
e Switch to Flow Chart tab and view it.
e Perform Accept Action on it and validate with ok.
BF B 56 B3t oee tede,
‘W‘J 1% Capture istem Information  Motes  Attached Objects  Tasks Histary
4 Relect to start
(2) socept 1y
e
ot onps |
=
3. Click Logout.
4. Login as admin and connect to the correct database.
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7. ;
P ENOVIA
ENOVIA
User name: [admin| | Select database
Password:
Log-in to last’database. m m
5. Click on SmartBox from Quick Launch toolbar and select the process in Inbox.
*» Quick Search
| ¥ Quick Launch |
* Initiate Process 4
> Create Object
8@
¥ Favorite Searches ® SmartBox - admin (1Items, 1 Unread)
3 Favorite Objects B Inbax r ¢t B B T subject/Proces:
» SmartProject © sent Items r ot PRC-000-012
- 2 complete — —_—
Galockpits B2 peleted Items
e Switch to Flow Chart tab and view it.
e Perform Accept Action on it and validate with ok.
SmartBox
N.awgai.e Edrt Workflow Fitter Wigws Gen.era\
B T 5 Byt o pESe,
'rﬂu ﬂCaptura System Information . Notes i Attached Ob_J_e:ts ¥ Tasks Histary
& Refect to start
) Refect
@ e
by
Accept
Fefed
[T L]
o |
here are no items to disp
v‘«;‘.n‘“’: Accept s FB%X Accepl @’ s i
Prcject Managet Adrinistar
6. Click Logout.
7. Launch Workflow Manager to view the progress of the process.
e Search for Project Closing Approval process and view it.
e All the nodes are displayed as completed.
e Close the Workflow Manager.
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g ﬁ_tlass Browser Clss ‘Name ‘\mpnmance ‘T\me Linit ‘Stat_e ‘Ereated by ‘PmcessStatus ‘
= @l Classes ol ”.‘: PH D ol Pt Pcessis owing
=1 @ Flow Process Bjen k
General Process
=1 8] Project Process Delete Permanently
Project Creation dppraval Termingte
Schedule Approval R,
Project Closing Appraval
Gt Property
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|| 1 Ll L ese ik |
[ S Froect Comg | Prekie Cand| T Flowchart
e | ks | Motes | Taska | oshory |

=

i

After workflow is completed, the Project Manager can close the Project.

4 Help About

SmartProject

)

ENOVIA

e

# Quick Search

“‘“ arrr*fize*rrri_'
> Initiate Process
¥ Create Object
*ErnartBox

# Favorite Searches

¥ Favorite Objects
=

* My Tasks
* My Projects
*Watk Calendar

* lser S=arch
¥ Project Search
¥ Project Status

# Cockpits

1. Click on the SmartProject Application bar.
2. Now click on the About SP9 link.

admin - P9 Database 6
Mo leading object..

BPA Information

BPA Name: SmartProject
Configuration: SP9

BPA Delivery 7 for YSR19SP4
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