Creating a
Project Schedule

Module 7
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Discussion l

LL 45-49
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Critical Path Exercise l

Work individually to complete this exercise:
Calculate the forward and backward passes.
Calculate the float for each path.

1.
2.
3.

Define the critical path.
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Exercise Solution l
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Scheduling Activity

Gymnastics Event
Applications

mmmmmmmmm
AAAAA

Your assignment is to convert
one of the "legs" of your
combined PBS /WBS from

this...

...iInto this

Remember.... only work packages (tasks)
go into the network diagram. Once there,
they are called "nodes"..
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Scheduling Activity

Purpose: Practice developing a precedence diagram and identifying the

critical path.

Process:

1.

akwio

Participation: Team led by the Project Manager

Using the work breakdown structure you defined earlier, develop a
precedence diagram for the tasks in one “leg” of your WBS

Calculate the forward pass

Calculate the backward pass

identify float, critical path, and near-critical path
Identify new risks and update the risk plan ==

Start = bl

Product: Completed precedence diagram

Be prepared to present your answer to the class.
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Conventions

Each Yellow Post-it (node) should contain:

Draw boxes in each corner to prepare for your Forward and Backward passes
ES EF
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WBS Name
WBS Number
Duration in Days
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Draw boxes in each corner to prepare for your Forward and Backward passes
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Debrief




Work and Schedule are Predictable

Work and Healthy Signs Unhealthy Signs
schedule « Everyone gives the « Can't describe what
same definition of finished means
e i finished « Uncontrolled — poor
preﬂmtahle « Good evidence of control plans, controls, tracking
« Slippage, when it mechanisms
happens, is predicted » Slippage comes as a
surprise

1. Project plan is accepted and maintained.

2. Interim and final milestone and deliverable acceptance criteria and roles are
accepted.

3. Approach is appropriate, adequate, followed; resources have been scheduled.

4. There is confidence in progress report accuracy and estimates to complete.
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Seven Keys Assessment

Purpose: Practice reviewing the health
of the project using the Seven Keys Seven Keys fissessment Workshee

B Red- Urgent - Corrective action required immediately.
‘Yellow - Warning - corrective action reguired in the near term.
B Green - Stay the Course - no corrective action requwed

Project Hame: Interviewe a: Intervigwer:

Process: See the diagram.

= Record Status Stakeholders are

Committed
Green

- Think about issues & actions SushossBenetsars | ed |>

Being Realized
Green

wark and Schedule > Red >
are Predictable

Participation: Teams led by Project

Scope is Realistic = Red =
Manager and Managed
Green
Team is High > Red >
Perfarming
Green

Risks are Being = Red =

Product: Status, issues, and actions for
Work & Schedule, Risk, Scope, B sl | o |
Stakeholders, Business Benefits, and
Team

Time allowed 5 Minutes
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PM Feedback

After the case study exercise:

~
- N\
\

» The PM describes what went well
 The team describes what went well
« The PM describes what could have been better

» The team describes what could have been better N &
 Hand the feedback forms to the PM g _

« After providing the PM feedback. Document your lessons learned on page
50 of the Learning Log.

— This should include any changes that you plan to make in your daily
work as a result of this exercise.
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